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Contract 50-SPNA-1-00031 is hereby awarded to Halter Marine, Inc. for the detail design and 
construction of the NOAA Fisheries Research Vessel (NFRV-40) under Contract Line Items 
0001, 0001AA, 0001AB, 0002, 0004, 0005, 0006 and 0007.   
 
Option Items 0001AA, 0001AB, 0002, 0003, 0005 and 0006 are hereby exercised. 
 
Section B, NOTE E is completed as follows: 
 
 The total amount obligated on this contract at the time of contract award is 
$41,360,583.00, which represents $38,264,616.00 for the fixed price of Item 0001, plus 
$3,095,967 for Option Items exercised at time of award as follows: 
 
 Item 0001AA  $  693,424.00 
 Item 0001AB  $  110,704.00 
 Item 0002  $  900,000.00 
 Item 0003  $1,000,000.00 
 Item 0005  $  193,479.00 
 Item 0006  $  198,360.00 
 
 All amounts shown above are chargeable to the following accounting classification: 
 
  1PM00002VFAF510 
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SECTION B:  SUPPLIES/SERVICES AND PRICE/COST 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
0001  DETAIL DESIGN AND  

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #1 1 EA  LOT  $38,264,616 

 
0001AA Option for Aluminum 

   Superstructure – See Note 1   $  $     693,424 
  

0001AB Option for De-Icing – see Note 2  $  $     110,704 
 
OPTION 
0002  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $   900,000.00 
(SEE NOTES A, B, D,  AND E) 

 
OPTION 
0003  OUTFITTING MATERIAL  1 LOT    $1,000,000.00 

(SEE NOTES A, B, D AND E) 
 
0004  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP -  incl 

  with  0001 
 

OPTION 
0005  ADDITIONAL GOVERNMENT 1 LOT    $   193,479 

REQUIREMENTS    
(SEE NOTES A, B, C, D, AND E) 

 
OPTION 
0006  SPECIAL STUDIES   5,000   M/H   $   198,360 

(SEE NOTES A, B, C, D, AND E) 
 
 
0007  CREW FAMILIARIZATION 1 LOT   $NSP– incl with 0001 
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NOTE TO OFFERORS:  The total number of FRV-40 vessels to be acquired, the fiscal year 
funding profiles, and the resulting duration of the contract are unknown on the date of this 
solicitation.  In order to accommodate the likely program scenarios, options for the second, third 
and fourth vessels and their respective outfitting and support CLINs covering FY 01 through FY 
05 are necessary.  Option Items 0008, 0015 and 0022 are to be considered identical to Item 
0001for pricing purposes.  Prices are requested for each option alternative independent from all 
others.  Option alternatives A  through S  are summarized for clarity in the following 
matrix, and are presented in the Uniform Contract Format by CLIN thereafter. 
 
MATRIX OF ADDITIONAL FRV-40 OPTION ALTERNATIVES 
 

FY00 FY 01  FY 02  FY03  FY04  FY05 
 
Base Contract     FRV#1 
 
Option Alt A   #2 
Option Alt B     #2 
Option Alt C       #2 
Option Alt D   #2 + #3 
Option Alt E     #2 + #3 
Option Alt F       #2 + #3 
Option Alt G   #2 + #3 + #4 
Option Alt H     #2 + #3 + #4 
Option Alt I       #2 + #3 + #4 
Option Alt J     #3 
Option Alt K       #3 
Option Alt L     #3 + #4 
Option Alt M       #3 + #4 
Option Alt N     #4 
Option Alt O       #4 
Option Alt P         #3 
Option Alt Q         #3 + #4 
Option Alt R         #4 
Option Alt S           #4 
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OPTION ALTERNATE A:  FY 01   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. A 
0008  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $34,261,298 
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     708,574 
  
 0008AB Option for De-Icing – see Note 2  $  $     112,359 
 
OPTION ALT. A 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D, AND E) 

 
OPTION ALT. A 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0008 
 
OPTION ALT. A 
0012                ADDITIONAL GOVERNMENT 1 LOT    $   199,212 
  
                        REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. A 
0013  SPECIAL STUDIES   5,000    M/H   $   205,527 
  (SEE NOTES A, B, C, D AND E) 
 
 
0014  CREW FAMILIARIZATION 1 LOT       $NSP – incl with 0008
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OPTION ALTERNATE B:  FY 02   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. B 
0008  DETAIL DESIGN AND  

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $33,787,406  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $    725,473 
  
 0008AB Option for De-Icing – see Note 2  $  $    116,396 
 
OPTION ALT. B 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. B 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
  
11 LOGISTICAL  

DOCUMENTATION   1 LOT    $NSP - incl  
  with 0008 

 
OPTION ALT. B 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. B 
0013  SPECIAL STUDIES    5,000   M/H      $    213,635 
   (SEE NOTES A, B, C, D AND E) 
 
 
0014  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0008 
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OPTION ALTERNATE C:  FY 03   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. C 
0008  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $34,494,474  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     751,442 
  
 0008AB Option for De-Icing – see Note 2  $  $     120,322 
 
OPTION ALT. C 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. C 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

 with 0008 
 
OPTION ALT. C 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    205,833 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. C 
0013  SPECIAL STUDIES   5,000   M/H   $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0014  CREW FAMILIARIZATION 1 LOT              $NSP - incl with 0008

- 6 -  



50-SPNA-1-00031 
 

 
OPTION ALTERNATE D:  FY 01   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. D 
0008  DETAIL DESIGN AND  

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $33,715,251  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     709,860 
  
 0008AB Option for De-Icing – see Note 2  $  $     112,562 
 
OPTION ALT. D 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. D 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl  

  with 0008 
 
OPTION ALT. D 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    199,574 

REQUIREMENTS    
(SEE NOTES A, B, C, D AND E) 

 
OPTION ALT. D 
0013  SPECIAL STUDIES   5,000   M/H   $    205,900 

(SEE NOTES A, B, C, D AND E) 
 
 
0014  CREW FAMILIARIZATION 1 LOT         $NSP – incl with 0008 
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OPTION ALTERNATE D: FY 01 cont’d 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT 
 
OPTION ALT. D 
0015  DETAIL/CONSTRUCTION OF 

ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $34,022,745  
(SEE NOTE D)  

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     701,026 
  
 0015AB Option for De-Icing – see Note 2  $  $     112,612 
 
OPTION ALT. D 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. D 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl  

  with 0015 
 
OPTION ALT. D 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    199,574 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. D 
0020  SPECIAL STUDIES    5,000   M/H   $    205,900 
   (SEE NOTES A, B, C, D AND E) 
 
 
0021  CREW FAMILIARIZATION 1 LOT              $NSP - incl with 0015 
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OPTION ALTERNATE E:  FY 02   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. E 
0008  DETAIL DESIGN AND  

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $33,787,406  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0008AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT. E 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. E 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0008 
 
OPTION ALT. E 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. E 
0013  SPECIAL STUDIES   5,000   M/H   $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0014  CREW FAMILIARIZATION 1 LOT              $NSP - incl with 0008 
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OPTION ALTERNATE E: FY 02  cont’d 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. E 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $34,081,130  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0015AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT. E 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. E 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. E 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. E 
0020  SPECIAL STUDIES   5,000   M/H   $    213,635 
   (SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT          $NSP – incl with 0015 
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OPTION ALTERNATE F:  FY 03 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. F 
0008  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $34,494,474  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     751,442 
  
 0008AB Option for De-Icing – see Note 2  $  $     120,322 
 
OPTION ALT. F 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. F 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0008 
 
OPTION ALT. F 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. F 
0013  SPECIAL STUDIES   5,000   M/H   $    213,635 
   (SEE NOTES A, B, C, D AND E) 
 
0014  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0008 
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OPTION ALTERNATE F:  FY 03 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. F 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $33,869,883  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $    750,714 
  
 0015AB Option for De-Icing – see Note 2  $  $    120,273 
 
OPTION ALT. F 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. F 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. F 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. F 
0020  SPECIAL STUDIES   5,000   M/H   $    221,734 
   (SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION  1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE G:  FY 01   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. G 
0008  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $32,638,586  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $    693,424 
  
 0008AB Option for De-Icing – see Note 2  $  $    110,704 
 
OPTION ALT. G 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. G 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0008 
 
OPTION ALT. G 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    193,479 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. G 
0013  SPECIAL STUDIES   5,000   M/H    $    198,360 
   (SEE NOTES A, B, C, D AND E) 
 
0014  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0008 
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OPTION ALTERNATE G:  FY 01 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. G 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $34,022,745  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     718,099 
  
 0015AB Option for De-Icing – see Note 2  $  $     114,513 
  
OPTION ALT. G 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. G 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
  
OPTION ALT. G 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    199,574 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. G 
0020  SPECIAL STUDIES   5,000   M/H   $    205,900 
   (SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE G:  FY 01 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. G 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $34,414,780  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     701,026 
  
 0022AB Option for De-Icing – see Note 2  $  $     112,612 
 
OPTION ALT. G 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. G 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl  

  with 0022 
 
OPTION ALT. G 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    199,574 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. G 
0027  SPECIAL STUDIES    5,000  M/H   $    205,900 
   (SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE H:  FY 02 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. H 
0008  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $33,787,406  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0008AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT. H 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. H 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0008 
 
OPTION ALT. H 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 

  REQUIREMENTS    
(SEE NOTES A, B, C, D AND E) 

 
OPTION ALT. H 
0013  SPECIAL STUDIES   5,000   M/H   $    213,635 
   (SEE NOTES A, B, C, D AND E) 
 
0014  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0008 
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OPTION ALTERNATE H:  FY 02 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. H 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $33,794,365  
(SEE NOTE D) 

  
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     743,188 
  
 0015AB Option for De-Icing – see Note 2  $  $     118,369 
 
OPTION ALT. H 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. H 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. H 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. H 
0020  SPECIAL STUDIES   5,000   M/H   $    213,635 
   (SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE H:  FY 02 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. H 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $33,894,752  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     750,714 
  
 0022AB Option for De-Icing – see Note 2  $  $     120,273 
 
OPTION ALT. H 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. H 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. H 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. H 
0027  SPECIAL STUDIES       5,000  M/H   $    221,734 
   (SEE NOTES A, B, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE I:  FY 03 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. I 
0008  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #2 1 EA  LOT  $34,871,945  
(SEE NOTE D) 

 
 0008AA Option for Aluminum 
   Superstructure – See Note 1   $  $     769,101 
  
 0008AB Option for De-Icing – see Note 2  $  $     122,320 
 
OPTION ALT. I 
0009  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. I 
0010  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0011  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0008 
 
OPTION ALT. I 
0012  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. I 
0013  SPECIAL STUDIES   5,000   M/H   $    221,734 
   (SEE NOTES A, B, C, D AND E) 
 
0014  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0008 
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OPTION ALTERNATE I:  FY 03  cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. I 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $33,869,883  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     769,101 
  
 0015AB Option for De-Icing – see Note 2  $  $     122,320 
 
OPTION ALT. I 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. I 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. I 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. I  
0020  SPECIAL STUDIES   5,000   M/H   $    221,734 
   (SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 

- 20 -  



50-SPNA-1-00031 
 

 
OPTION ALTERNATE I:  FY 03  cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT 
 
OPTION ALT. I 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $33,967,230  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     776,481 
  
 0022AB Option for De-Icing – see Note 2  $  $     124,208 
 
OPTION ALT. I 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. I 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. I 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    219,109 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. I 
0027  SPECIAL STUDIES   5,000   M/H   $    230,090 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE J:  FY 02   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. J 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $33,794,365  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0015AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT. J 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. J 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. J 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. J 
0020  SPECIAL STUDIES   5,000   M/H   $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE K:  FY 03 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. K 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $33,869,883  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     750,714 
  
 0015AB Option for De-Icing – see Note 2  $  $     120,273 
 
OPTION ALT. K 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. K 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. K 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. K 
0020  SPECIAL STUDIES   5,000   M/H   $    221,734 

(SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE L:  FY 02   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. L 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $33,794,365  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0015AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT. L 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. L 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. L 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. L 
0020  SPECIAL STUDIES   5,000   M/H   $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE L:  FY 02 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. L 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $32,191,746  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0022AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT. L 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. L 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. L 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. L 
0027  SPECIAL STUDIES   5,000   M/H              $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE M:  FY 03   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. M 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $34,481,117  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     733,726 
  
 0015AB Option for De-Icing – see Note 2  $  $     118,350 
 
OPTION ALT. M 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. M 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. M 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. M 
0020  SPECIAL STUDIES   5,000   M/H   $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE M:  FY 03 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. M 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $33,894,752  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     750,714 
  
 0022AB Option for De-Icing – see Note 2  $  $     120,273 
 
OPTION ALT. M 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. M 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. M 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. M 
0027  SPECIAL STUDIES   5,000   M/H   $    221,734 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE N:  FY 02   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. N 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $34,487,339  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     725,473 
  
 0022AB Option for De-Icing – see Note 2  $  $     116,396 
 
OPTION ALT.  N 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. N 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. N 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    205,822 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. N 
0027  SPECIAL STUDIES   5,000   M/H   $    213,635 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE O:  FY 03 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. O 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $33,894,752  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     750,714 
  
 0022AB Option for De-Icing – see Note 2  $  $     120,273 
 
OPTION ALT. O 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. O 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. O 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. O 
0027  SPECIAL STUDIES   5,000   M/H   $    221,734 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE P:  FY 04   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. P 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $34,557,877  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     777,369 
  
 0015AB Option for De-Icing – see Note 2  $  $     124,278 
 
OPTION ALT. P 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000  
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. P 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. P 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. P 
0020                SPECIAL STUDIES 5,000   M/H   $    221,734 

(SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE Q:  FY 04   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. Q 
0015  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #3 1 EA  LOT  $34,557,877  
(SEE NOTE D) 

 
 0015AA Option for Aluminum 
   Superstructure – See Note 1   $  $     777,369 
  
 0015AB Option for De-Icing – see Note 2  $  $     124,278 
 
OPTION ALT. Q 
0016  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. Q 
0017  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0018  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0015 
 
OPTION ALT. Q 
0019  ADDITIONAL GOVERNMENT 1 LOT    $    212,364 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. Q 
0020  SPECIAL STUDIES   5,000   M/H   $    221,734 

(SEE NOTES A, B, C, D AND E) 
 
0021  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0015 
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OPTION ALTERNATE Q:  FY 04 cont’d. 
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. Q 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $33,967,230  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     776,481 
  
 0022AB Option for De-Icing – see Note 2  $  $     124,208 
 
OPTION ALT. Q 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. Q 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 
OPTION ALT. Q 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    219,109 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. Q 
0027  SPECIAL STUDIES   5,000   M/H   $    230,090 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE R:  FY 04   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. R 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $33,967,230  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     795,561 
  
 0022AB Option for De-Icing – see Note 2  $  $     126,333 
 
OPTION ALT. R 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. R 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 

OPTION ALT. R 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    219,109 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. R 
0027  SPECIAL STUDIES   5,000   M/H   $    230,090 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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OPTION ALTERNATE S:  FY 05   
 
ITEM 
NO.  SUPPLIES/SERVICES  QTY/UNIT UNIT  AMOUNT  
OPTION ALT. S 
0022  DETAIL DESIGN AND 

CONSTRUCTION OF 
ONE NOAA FRV-40, SHIP #4 1 EA  LOT  $34,637,335  
(SEE NOTE D) 

 
 0022AA Option for Aluminum 
   Superstructure – See Note 1   $  $     803,844 
  
 0022AB Option for De-Icing – see Note 2  $  $     128,293 
 
OPTION ALT. S 
0023  ADDITIONAL REPAIR PARTS, 

SPARES, SPECIAL TOOLS, 
SUPPORT/TEST EQUIPMENT 1 LOT    $     1,500,000 
(SEE NOTES A, B, D AND E) 

 
OPTION ALT. S 
0024  OUTFITTING MATERIAL  1 LOT    $     1,500,000 

(SEE NOTES A, B, D AND E) 
 
0025  LOGISTICAL             
  DOCUMENTATION   1 LOT    $NSP - incl 

  with 0022 
 

OPTION ALT. S 
0026  ADDITIONAL GOVERNMENT 1 LOT    $    219,109 
   REQUIREMENTS    

(SEE NOTES A, B, C, D AND E) 
 
OPTION ALT. S 
0027  SPECIAL STUDIES   5,000   M/H   $    230,090 

(SEE NOTES A, B, C, D AND E) 
 
0028  CREW FAMILIARIZATION 1 LOT   $NSP - incl with 0022 
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NOTE 1 - See SOR Section 100(a).  Price is requested with aluminum instead of steel.  The 
decision made for the CLIN 0001 lead ship regarding steel or aluminum superstructure will 
determine the superstructure material for optional ships under CLINs 0008, 0015, and 0022, if 
exercised.  
 
NOTE 2 - See SOR Section 333.  Price is requested for a de-icing system.  The exercise of this 
option for the CLIN 001 lead ship will not obligate the Government to exercise this option in the 
event optional ships under CLINs 0008, 0015 and 0022 are exercised. 
 
NOTE A - These FFP items or orders shall not be subject to the clause of this contract entitled 
"AWARD FEE".  
 
NOTE B - See Section C Clause entitled "ORDERING ITEMS". 
 
NOTE C - This is an estimated amount of labor hours and does not indicate that the Government 
will necessarily order this amount or any at all.  The number of labor hours will be determined in 
accordance with the clause in Section C of this contract entitled "ADDITIONAL 
GOVERNMENT REQUIREMENTS".  In the unit price columns, enter the applicable hourly 
labor rate which will apply to any work ordered under this line item. 
 
NOTE D - Option item to which the clause 52.217-7 of this contract entitled "OPTION FOR 
INCREASED QUANTITY-SEPARATELY PRICED LINE ITEM" is applicable only if and to 
the extent said option is exercised. 
 
NOTE E - (To be completed by the Government at the time of contract award):  The total 
amount obligated on this contract at the time of contract award is $_____________, which 
represents $_____________ for the fixed price (as appropriate) of Item 0001 plus 
$____________  for any Option Items exercised at time of award. 
 
TYPE OF CONTRACT 
This is a Fixed Price with Award Fee (FPAF) contract for supplies, with FPAF and Firm Fixed 
Price (FFP) ordering option items for supplies and services as described herein. 
 
OPTION EXERCISE PERIODS 
The Government reserves the right to exercise the options at the prices set forth in SECTION B 
of this contract for delivery as set forth in SECTION F of this contract.  These options will be 
exercised (if at all), by written notice to the Contractor from the Contracting Officer which shall 
be forwarded on or before the last working day of the months shown below: 
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ALTERNATIVE 
OPTION ITEMS    FY  OPTION EXERCISE DATE 
 
ALT. A - 0008, 0011, 0014  01         12 MAC 
 
ALT. D - 0008, 0011, 0014  01  12 MAC 

0015, 0018, 0021  01  12 MAC 
ALT. G - 0008, 0011, 0014  01  12 MAC 

0015, 0018, 0021  01  12 MAC 
0022, 0025, 0028  01  12 MAC 

 
ALT. B - 0008, 0011, 0014  02  24 MAC 
ALT. E - 0008, 0011, 0014  02  24 MAC 

0015, 0018, 0021  02  24 MAC 
ALT. H - 0008, 0011, 0014  02  24 MAC 

0015, 0018, 0021  02  24 MAC 
0022, 0025, 0028  02  24 MAC 

ALT. J - 0015, 0018, 0021  02  24 MAC 
ALT. L - 0015, 0018, 0021  02  24 MAC 

0022, 0025, 0028  02  24 MAC 
ALT. N - 0022, 0025, 0028  02  24 MAC 
 
ALT. C - 0008, 0011, 0014  03  36 MAC 
ALT. F - 0008, 0011, 0014  03  36 MAC 

0015, 0018, 0021  03  36 MAC 
ALT. I - 0008, 0011, 0014  03  36 MAC 

0015, 0018, 0021  03  36 MAC 
0022, 0025, 0028  03  36 MAC 

ALT. K - 0015, 0018, 0021  03  36 MAC 
ALT. M - 0015, 0018, 0021  03  36 MAC 

0022, 0025, 0028  03  36 MAC 
ALT. O - 0022, 0025, 0028  03  36 MAC 
 
ALT. P - 0015, 0018, 0021  04  48 MAC 
ALT. Q - 0015, 0018, 0021  04  48 MAC 

0022, 0025, 0028  04  48 MAC 
ALT. R - 0022, 0025, 0028  04  48 MAC 
 
ALT. S - 0022, 0025, 0028  05  60 MAC 
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SECTION C:  DESCRIPTION/SPECIFICATIONS/WORK STATEMENT 
 
PART 1 - CONTRACT LINE ITEM DESCRIPTION 
PART 2 - GENERAL REQUIREMENTS 
 
PART 1 - CONTRACT LINE ITEM DESCRIPTION 
 
GENERAL SCOPE OF WORK 
 
The Contractor shall perform the Detail Design and Construction of the NOAA FRV-40 Class 
ship(s) at the Contractor's facility in accordance with: 
 

(a) The provisions of this contract; 
(b) The FRV-40 Technical Package dated September 14, 2000, included as Attachment J-

1 hereto, hereinafter called the TP, which consists of a Statement of Requirements (SOR), 
Project Peculiar Documents (PPD), guidance documents, and all revisions and modifications 
thereto dated prior to the award of this contract; and 

(c) Other documents, exhibits, and attachments listed in SECTION J of this contract.  In 
subtier references, the term "specifications" shall be replaced with the term "TP". 
 
The Contractor shall perform the technical, procurement and other tasks necessary for the detail 
design and construction of the FRV-40 Class ship(s).  The Contractor shall provide the 
management effort necessary to ensure the on-schedule completion of the detail design and 
construction including the preparation of all progress, cost, and work status reports required by 
the Data Requirements List (DRL), Attachment J-2.  The Contractor shall identify and maintain 
visibility of all problems and potential problems arising during contract performance which 
could impact the on-schedule completion of the FRV-40 Class ship(s).  The Contractor shall 
ensure the quality of all materials purchased and services performed under this contract satisfy 
all requirements of the contract and the TP.  
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ITEM 0001 AND IF EXERCISED, OPTION ITEM(S) 0008, 0015 AND 0022 - DETAIL 
DESIGN AND CONSTRUCTION OF NOAA FRV-40 CLASS SHIP 
 
Detail Design:  The Contractor shall provide all engineering, design, technical and support 
efforts necessary for development of a complete and accurate technical description of the 
FRV-40 Class ship.  This effort shall produce a detail design with descriptive documentation, 
which meets the requirements of the TP and which is adequate for use in ship construction, and 
for operation, maintenance and repair.  The Contractor shall be responsible for the accuracy and 
adequacy of the detail design. 
 
Construction:  The Contractor shall construct one FRV-40 Class Fisheries Research Vessel in 
accordance with the detail design developed under Item 0001 of this contract.  The Contractor 
shall satisfy any and all requirements of the TP.  In accordance with the terms stated herein, the 
Contractor shall furnish all material or equipment required for the performance of this contract. 
 
The Contractor shall conduct testing and trials as required by the TP and the contract. 
 
The FRV-40 Class ship shall be capable of fully performing its mission as defined in the TP. 
 
The Contractor shall provide to the Government a history of usage, material condition and 
maintenance of equipment that the Contractor has provided and installed on the vessel.  This 
history shall document all usage, maintenance performed on the equipment, both corrective and 
preventative, indicating problems and solutions or corrections made.  This history shall also 
include date of usage, maintenance, running hours, date and type of reconditioning or overhaul, 
date of receivership, name plate and configuration data, and whether such usage or age has so 
deteriorated the equipment as to impair its usefulness or safety.  
 
The Contractor shall perform all supply support functions in accordance with the TP. 
 
The Contractor shall provide Onboard Repair Parts (OBRPs), spares and shore-based spares as 
required by the SOR.  The Contractor shall provide all necessary storage, and accomplish 
binning and loading of all specified material as well as material ordered against Items 0002, 
0003, 0009, 0010, 0016, 0017, 0023 and 0024.  All outfitting material shall be received, 
inspected, marked, sorted, segregated, stored, pre-binned, as necessary, and loaded on-board the 
ship prior to delivery.  The Contractor shall process all spares, supplies, tooling, handling 
equipment, and other loose items aboard ship in accordance with the requirements in the SOR 
for care of the ship during construction. 
 
The Contractor shall prepare and deliver data for Item 0001 (and if exercised, option Items 0008, 
0015 and 0022) in accordance with the Data Requirements List (DRL), Exhibit A of the DRL. 
 
Post Delivery Availability (PDA):  Immediately following delivery, the ship will commence a 
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thirty (30) calendar day Post Delivery Availability (PDA) at the Contractor's facility.  During the 
PDA, the Contractor shall provide: 
 

(a) berthing space pier-side for the ship, including the brow and landing platforms, as 
appropriate, with utilities from shore connections (electricity, fresh water, sewage disposal, and 
telephone connections), daily garbage removal, and material handling services; 
 

(b) messing facilities for the ship's force personnel; 
(c) at least five (5) convenient parking spaces, near the ship, for the ship's force 

personnel; 
 

(d) fire protection; and 
 

(e) access through the yard to the ship for authorized Government personnel, ship's force 
and their authorized visitors. 
 
IF EXERCISED, OPTION ITEM(s) 0002, 0009, 0016 AND 0023 - ADDITIONAL REPAIR 
PARTS, SPARES, SPECIAL TOOLS, AND SUPPORT AND TEST EQUIPMENT 
 
The Contractor shall provide additional repair parts, spares, special tools, and support and test 
equipment as required by the SOR. 
 
Orders for this effort shall be placed in accordance with the general requirements in Section C of 
this contract entitled "ORDERING ITEMS". 
 
The price associated with the following are to be included in Item 0001 (and if exercised, option 
Item(s) 0008, 0015 and 0022) and not to be included in Item 0002 (and if exercised, option 
Item(s) 0009, 0016 and 0023): 
 
(i)  Repair parts, special tools, and support and test equipment specifically required by SOR 
Sections other than Section 083b; 
 
(ii)  All operating space items, spares and repair parts identified in Appendix 4/A of the ABS 
Rules for Building and Classing Steel Vessels. 
 
(iii)  Adequate warehouse facilities to store and handle all Contractor Furnished (CF) material 
and equipment as it is received.  OBRPs, spares, special tools, and support and test equipment 
shall be received, inspected, preserved, packaged and packed as necessary, and stored in 
accordance with the requirements of the SOR. 
 
IF EXERCISED, OPTION ITEM(S) 0003, 0010, 0017 AND 0024 - OUTFITTING 
MATERIAL 
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The Contractor shall provide outfitting material as ordered by the Government and as listed in 
the Initial Outfitting List.  Orders for this effort shall be placed in accordance with the general 
requirements in Section C of this contract entitled "ORDERING ITEMS". 
 
ITEM 0004 AND IF OPTION ALTERNATIVES A THRU S ARE EXERCISED,  ITEM(S) 
0011, 0018 AND 0025 - LOGISTICAL DOCUMENTATION 
 
The Contractor shall furnish Logistical Documentation in accordance with the SOR and the Data 
Requirements List (DRL), Exhibit B.  In addition, the documentation required by SOR Section 
083b/083c to support procurement of additional repair parts, spares, special tools, support and 
test equipment, and outfitting material shall be provided. 
 
AS ORDERED, OPTION ITEM(S) 0005, 0012, 0019 AND 0026 - ADDITIONAL 
GOVERNMENT REQUIREMENTS 
 
The Contractor shall provide up to 4000 man-hours labor and $30,000 material to perform 
Additional Government Requirements in support of the FRV-40 Class ship(s).  Additional 
Government Requirements are defined as any work authorized by the Contracting Officer that is 
required to support the FRV-40 Class ship(s).  These requirements are over and above that 
specified in the TP.  Orders for this effort shall be placed in accordance with the general 
requirements in SECTION C of this contract entitled "ORDERING ITEMS”.  The Contractor 
shall schedule performance of work so as to permit up to 4000 man-hours of labor per ship and 
$30,000 of material per ship under this contract.  The work to be performed shall consist of 
production  related labor as ordered by the Government on Additional Government 
Requirements within the scope of this contract without causing delay or disruption to the work 
performed under this contract, or any other Government contract, or any other work in process 
for the Government.  The stated material amount includes any applicable handling charges, 
storage, overhead, or other costs, plus profit associated with the $30,000 Government estimate.  
The amounts listed are provisional amounts only and do not represent a commitment that the 
Government will purchase any or all of these amounts. 
 
As used herein, the term "Additional Government Requirements" means work under this 
contract, ordered by the Contracting Officer pursuant to the procedures of the clause of this 
contract entitled "ORDERING ITEMS" and "CHANGES-FIXED PRICE" as mutually agreed by 
the parties under a Supplemental Agreement.  Additional Government Requirements does not 
include performance of work for the correction of Contractor responsible defects pursuant to the 
clause of this contract entitled "INSPECTION". 
 
Notwithstanding any provisions of the clause of this contract entitled "CHANGES - FIXED 
PRICE" or any other term and condition of this contract, adjustments in contract price by reason 
of Additional Government Requirements up to 4000 man-hours of labor and/or $30,000 for 
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material per ship of work shall not include any amounts for cost of delay or disruption of work 
performed under this contract, any other Government contract or any other work in process for 
the Government.  Additionally, the delivery schedule under this contract or any other 
Government contract shall not be extended by reason of or as a result of Additional Government 
Requirements up to 4000 man-hours of labor and/or $30,000 for material. 
 
AS ORDERED, OPTION ITEM(S) 0006, 0013, 0020 AND 0027 - SPECIAL STUDIES 
FOR ITEM 0001 AND, IF EXERCISED, OPTION ITEM(S) 0008, 0015 AND 0022 
In accordance with the clause entitled "ORDERING ITEMS" under Section C of this contract, 
the Contractor shall provide up to 5000 man-hours to conduct Special Studies in support of the 
Detail Design and Construction of the FRV-40 Class ship(s); including but not limited to studies 
related to improvements in operating efficiencies. 
 
ITEM 0007, AND IF OPTION ALTERNATIVES A THRU S ARE EXERCISED, ITEM 
(S) 0014, 0021 AND 0028 - CREW FAMILIARIZATION 
The Contractor shall provide a total of 200 hours of crew familiarization and equipment 
operation and maintenance seminars.  
 
Crew Familiarization.  The Contractor shall familiarize the ship's crew and other Government 
designated representatives on the operation and maintenance characteristics of the ship.  This 
familiarization shall be primarily devoted to practical exercise (hardware oriented) supplemented 
with classroom seminars. The familiarization shall not exceed 120 hours and shall take place 
aboard the ship and at the Contractor or vendor's facility prior to delivery of the ship, subject to 
the approval of the Government. 
 
The maximum number of attendees for any seminar shall not exceed 25.  Attendees may be a 
combination of USCG licensed and unlicensed crew and other Government representatives.  
Attendance of each seminar shall be sized according to the type of familiarization presentation 
(i.e. "hands-on" or classroom) in order to achieve the objectives of the seminar. 
 
Familiarization seminar topics shall include, as a minimum, the following: 
 
1. Introduction to the ship 
2. Propulsion system introduction 
3. Dynamic Positioning System 
4. Stability 
5. Lifesaving and damage control (on-board) 
6. Operation of the scientific systems, mission handling systems and trawling system 
7. Fueling and ballasting 
8. Fire fighting 
9. Acoustic Characteristics 
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Equipment Operation and Maintenance Seminars.  The Contractor shall conduct equipment 
operation and maintenance seminars.  These seminars shall consist of both seminars and 
practical exercise (hardware oriented).  The seminars shall not exceed a combined total of 80 
hours and shall be conducted at either the Contractor's or vendor's facilities between Acceptance 
Trials and Ship Delivery, subject to approval of the Government.  The hours associated with the 
seminars are in addition to the hours associated with crew familiarization.  The maximum 
number of attendees for each seminar shall not exceed 25.  Attendees may be a combination of 
USCG licensed and unlicensed crew and other Government designated representatives.  
Attendance for each class shall be sized according to the type of equipment presented in order to 
achieve the objectives of the seminar. 
 
Equipment operation and maintenance seminars shall, as a minimum, include the following: 
 
1.  Integrated Bridge System, including the Navigation Workstation, Voyage Management 
System and Ship Control Console 
2.  Auxiliary consoles 
3.  Machinery Control System (MCS) 
4.  Propulsion plant  
5.  Auxiliary equipment 
6.  Scientific sonars and instrumentation identified in SOR Sections 461 and 493 
7.  Mission handling and trawling system equipment identified in SOR Section 591 
8.  Noise critical equipment and associated acoustic features 
9.  Additional topics as proposed by the Contractor or Government 
 
Familiarization Program Plan.  The Contractor shall prepare a Familiarization Program Plan 
which shall include an instruction syllabus for each Crew Familiarization Seminar topic and each 
Equipment Operation and Maintenance Seminar topic.  The Contractor shall maximize the use of 
existing documentation as instructional materials (e.g. equipment/system technical manuals, ship 
construction/equipment drawings, Engineer's Operating Manual).  Copies of basic source 
documentation shall be available for attendees use during seminars. 
 
Instructor Lesson Plans and Student Guides.  The Contractor shall provide instructor lesson 
plans in lecture outline, demonstration, or question and answer (discussion) format, or any 
combination of these.  Student Guides shall also be prepared.  The Contractor shall prepare and 
deliver data associated with Crew Familiarization, if exercised, option Item(s) 0007, 0014, 0021 
and 0028 in accordance with the Data Requirements List (DRL), Exhibit C of the DRL. 
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PART 2 - GENERAL REQUIREMENTS 
 
C-1 MEETINGS, REVIEWS AND CONFERENCES 
C-2 ELECTRONIC INFORMATION MANAGEMENT SYSTEM 
C-3 EQUIVALENT EQUIPMENT 
C-4 GROUNDING, DAMAGE OR COLLISION 
C-5 ACCESS TO THE VESSEL(S) 
C-6 APPROVAL BY THE GOVERNMENT 
C-7 CONFIGURATION MANAGEMENT 
C-8 CONTRACT PROBLEM IDENTIFICATION REPORTS 
C-9 DRYDOCKING FACILITIES AND SHIPBUILDING WAYS CERTIFICATION 
C-10 INFORMATION AND DATA FURNISHED BY THE GOVERNMENT 
C-11 OFFICE FACILITIES 
C-12 NUCLEUS CREW  
C-13 PERMITS AND RESPONSIBILITIES 
C-14 PLANS AND OTHER DATA 
C-15 PROTECTION OF THE SHIP DURING ADVERSE ENVIRONMENTAL 

CONDITIONS 
C-16 ORDERING ITEMS 
C-17 REGULATORY BODIES, STANDARDS, CERTIFICATIONS AND DATA 

REQUIREMENTS 
C-18 STANDARDIZATION 
C-19 TESTS AND TRIALS 
 
C-1 MEETINGS, REVIEWS AND CONFERENCES 
 
The Contractor shall conduct a post-award conference within thirty (30) days after the effective 
date of this contract.  The conference will be held at the Contractor's facility.  The purpose of the 
conference is to (1) review the contract and technical documents, (2) ensure the Contractor's 
understanding of the technical and schedule requirements, and (3) discuss the roles and working 
relationships between the Contractor, the Single System Vendors (SSVs), the Noise Control 
Engineering Firm and the Government.  Representatives from each SSV and from the Noise 
Control Engineering Firm shall attend.    
 
Thereafter, the Contractor shall hold periodic status meetings at the Contractor's plant if 
requested with reasonable advance notice by the Government.  The purpose of these meetings is 
for the Contractor and the Government to discuss engineering, design and production progress, 
anticipated problems, and any other relevant matters.  Representatives from each SSV and from 
the Noise Control Engineering Firm shall attend.  The Contractor shall provide agendas and 
minutes for these meetings.   
 
In addition, other meetings such as technical interchange meetings may be conducted on an ad 
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hoc basis as requested by either the Contractor or the Government. 
 
C-2 ELECTRONIC INFORMATION MANAGEMENT SYSTEM 
 
The Government will operate and maintain a secure, Web-based information management 
system which will be used for the review of deliverables provided by the Contractor. The 
Contractor shall utilize a reliable dedicated high speed Internet connection, T-1 or better and 
upload all deliverables required under this contract to the electronic information management 
system.  
 
C-3 EQUIVALENT EQUIPMENT 
 
In the event that the Contractor wishes to substitute equipment which it considers equivalent to 
an item referenced in the TP by manufacturer's make and model number "or equal," the 
Contractor shall submit a substitution request in writing to the Government for approval.  The 
substitution request shall include sufficient detail to demonstrate that the proposed equivalent 
item meets all salient characteristics of the specified brand name or equal item as identified in 
ATTACHMENT J-3.  Such requests shall be made at least sixty(60) days in advance of the 
Contractor's anticipated order of the equipment to allow the Government time to determine 
equivalency.  Any equivalency request not approved within 30 days shall be considered 
disapproved by the Government.  The requirements of the clause hereof entitled “BRAND 
NAME OR EQUAL”  (FAR 52.211-6) apply to all requests for equipment substitution under this 
contract. 
 
C-4 GROUNDING, DAMAGE OR COLLISION 
 
In the event of grounding, damage or collision involving an item under this contract, the 
Contractor shall immediately notify the CONREP.  If requested by the CONREP, the Contractor 
examine the ship in the manner required by the CONREP at no expense to the Government.  A 
written Grounding/Damage/Collision report shall be made of the incident by the Contractor.  As 
a minimum, the report shall include reasons for the occurrence, damage sustained, and effects on 
the ship's delivery schedule. 
 
C-5 ACCESS TO THE VESSEL(S) 
 
Officers, employees and associates of other Contractors with the Government and their 
subcontractors, shall, as authorized by the CONREP, have, at all reasonable times, admission to 
the plant, access to the vessel(s) where and as required, and be permitted, within the plant and on 
the vessel(s) to perform and fulfill their respective obligations to the Government.  The 
Contractor shall make reasonable arrangements with the Government or Contractors of the 
Government, as shall have been identified and authorized by the CONREP to be given admission 
to the plant and access to the vessel(s) for office space, work areas, storage or shop areas, or 

 
 -44- 



50-SPNA-1-00031 
 
other facilities and services, necessary for the performance of the respective responsibilities 
involved, and reasonable to their performance. 
 
C-6 APPROVAL BY THE GOVERNMENT 
 
Approval by the Government as required under this contract and applicable specifications shall 
not relieve the Contractor of its obligation to comply with the specifications and with all other 
requirements of the contract, nor shall it impose upon the Government any liability it would not 
have had in the absence of such approval. 
 
C-7 CONFIGURATION MANAGEMENT 
 
(a)  General Requirements: 
 

(1) The Contractor shall provide engineering and technical services for configuration 
control to manage changes to the baseline FRV-40 Technical Package (TP).  The baseline FRV-
40 Technical Package consists of a Statement of Requirements (SOR), Project Peculiar 
Documents (PPD), guidance documents, and all revisions and modifications thereto dated prior 
to the award of this contract, and other documents, exhibits, and attachments listed in SECTION 
J of this contract.  The Contractor shall not make any changes until Contracting Officer, or his 
designated representative, has approved the change. 
 

(2) The Contractor shall maintain a Configuration Control Program to assure that all 
detail level work being performed under this contract is in compliance with appropriate TP 
documentation.  The Contractor shall prepare Configuration Management Plan documenting the 
plan and approach to configuration management for approval by the Government. 
 

(3) Whenever a situation arises wherein the Contractor cannot comply with a TP 
document, or whenever intent of such documentation is significantly changed by detail level 
documentation, the Contractor shall submit change documents to modify the TP documents to 
resolve the conflict or to allow for non-compliance.  Whenever the cost of implementing a 
proposed change is less than $500,000, the Contractor shall provide documentation explaining 
the nature of related costs as shown on the change document.  Whenever the contract cost 
changes by more than $500,000, the Contractor shall complete a SF 1411 detailing all related 
costs, and attach it to the change document.  Change documentation shall be submitted to the 
CONREP in accordance with the Data Requirements List (DRL), and as described in paragraphs 
(c) through (f) below. 
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(b)  Engineering Changes Proposals (ECPs):  The Contractor shall prepare ECPs whenever detail 
level physical configuration, material quality, or operational or functional performance will not 
be in compliance with the baseline.  ECPs shall contain a detailed description of the scope of 
work, plans and sketches showing the "before and after" configurations, list of materials added 
or deleted, cost estimate, ILS impact, estimate of the effect on weight and moment, and/or 
estimate of effects on equipment delivery schedule.   
 
(c)  Request for Deviations (RFD) and Request for Waivers (RFWs):  Deviations are written 
authorizations to depart from a particular performance or design requirement for a specific 
number of units or period of time.  The Contractor shall prepare a Request For Deviation (RFD) 
for each occurrence and submit it to the Government for approval. Waivers are written 
authorizations accepting a configuration item or other designated item which, during production 
or after having been submitted for inspection, is found to depart from the specified requirements, 
but nevertheless, is considered suitable for use "as is" and is similarly processed.  The Contractor 
shall prepare a Request For Waiver (RFW) for each occurrence and submit it to the Government 
for approval. 
 
(d).  Requests for engineering changes, deviations and waivers shall be in the Contractor's 
format.  All such requests shall be numbered sequentially with the following prefixes: 
 
"ECP" for Engineering Change Proposals 
"RFD" for Request for Deviation 
"RFW" for Request for Waiver 
 
(e)  Equitable Adjustments for Change Documentation Preparations - For its effort expended in 
preparing ECPS, Deviations and Waivers, the Contractor shall receive equitable adjustment 
under the following circumstances: 
 

(1)  In the event the Contractor, on its own initiative, and without written request from 
the Government, develops a change document that is later disapproved by the Government, the 
Contractor shall bear the cost of this effort. 
 

(2)  To avoid such loss, and at its option, the Contractor may submit a "preliminary" 
document that outlines intent, but without detailed supporting documentation and request the 
CONREP's approval for expenditure of effort to complete the detailed supporting 
documentation.  In the event the CONREP denies this request, the Contractor will bear the cost 
of development of the "preliminary" document, and shall make no further effort to complete 
detailed supporting documentation. 
 

(3)  In the event the CONREP approves the Contractor's request to develop supporting 
documentation, the Contractor shall be equitably compensated for its effort for both the 
"preliminary" and "final" documentation, regardless of whether or not the change document is 
later approved. 
 

(4)  In the event the Government requests in writing that the Contractor develop change 
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documentation, the effort expended by the Contractor in developing such documentation shall be 
subject to equitable adjustment, regardless of whether or not the change document is later 
approved. 
 

(5)  In the event the Contractor, on its own initiative, and without written request from 
the Government, develops a change document that is later approved by the Government, the cost 
of developing such documentation shall be incorporated in the contract modification that 
implements the change. 
 

(6)  The Contractor shall comply with the requirements of the clause hereof entitled 
“CHANGE ORDER ACCOUNTING” (FAR 52.243-6) for all changes with an estimated value 
in excess of $100,000.00. 
 

(7)  Failure to agree to an equitable adjustment in contract price shall constitute a dispute, 
and shall be adjudicated in accordance with the requirements of the clause entitled "DISPUTES" 
(FAR 52.233-1). 
 
C-8 CONTRACT PROBLEM IDENTIFICATION REPORTS 
 
(a)  Contract Problem Identification Reports (CPIRs) shall be used by the Contractor for the 
purpose of alerting the Government to actual or potential contract problems and of establishing 
an early dialogue between the Contractor and the Government with regard thereto. 
 
(b) A "contract problem" is a fact or circumstance of which the Contractor is aware that does, 
will or reasonably is anticipated to (1) have a significant or substantial impact on the delivery 
schedule or completion of contract performance or the cost of performance of the contract 
(increase or decrease) or (2) requires modification to the contract or specification(s).  The terms 
"significant" and "substantial" shall be interpreted in the same manner as they would be 
interpreted by a reasonably prudent business person under the relevant circumstances. 
 
(c)  The Contractor shall report each contract problem promptly and in no event later than ten 
(10) calendar days, after the Contractor identifies such contract problem.  A written CPIR shall 
be transmitted via the CONREP to the Contracting Officer.  Each CPIR shall be entitled 
"Contract Problem Identification Report", shall be dated, numbered sequentially and shall set 
forth the following based on the best and most complete information then known or available to 
the Contractor: 
 

(1)  The nature of the contract problem; 
 
      (2)  The date on which the contract problem arose and the date on which the contract 
problem was identified as such; 
 

(3)  The anticipated direct and consequential effects of the contract problem upon the 
delivery schedule or completion of contract performance or the cost of performance of the 
contract; 
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(4)  Identification of the supplies and/or services which  are or may be affected; and 
 

(5)  The Contractor's recommended solution to the reported contract problem. 
 
(d)  CPIRs shall not be submitted when notice of the same contract problem is required to be 
furnished to the Government pursuant to any other requirement of this contract.  The submission 
of a CPIR, however, does not relieve the Contractor of its obligations to provide notice required 
under any other requirement of this contract. 
 
C-9 DRYDOCKING FACILITIES AND SHIPBUILDING WAYS CERTIFICATION     
 
(a)  Drydocking, launching, building way and transfer facilities and methods employed in the 
performance of this contract shall be certified by either of the two following methods: 
 

(1)  In accordance with the standards and criteria of an internationally recognized 
certifying authority acceptable to the Contracting Officer, (examples of such authority include, 
but are not limited to, the American Bureau of Shipping (ABS), Lloyds Registry of Shipping,  
Det Norske Veritas, Engineering, Inc. in effect on the date of contract award, or; 
 

(2)  In accordance with the current version of MIL-STD-1625, Safety Certification for 
Drydock Facilities and Building Ways for U.S. Navy Ships, in effect on the date of contract 
award. 
 
A "Facility Certification Report" shall also be prepared and submitted to the CONREP in 
accordance with the DRL. 
 
(b)  The Contractor may propose an alternate drydocking/launching method for those situations 
not covered by the existing certification criteria.  The documentation to support this proposal 
shall be as close as practicable to that required by the existing certification criteria and shall 
identify any potential impact/modification to the ship's structure.  Additionally, the Contractor 
shall submit certification from an independent naval architect, acceptable to the Contracting 
Officer, which shall certify that the method being proposed, including equipment and 
procedures, complies with sound naval architectural principles. 
 
(c)  The ship shall be drydocked for survey, repair, and final hull preservation and painting not 
more than 180 days prior to delivery to the Government.  The Contractor shall notify the 
Regulatory Bodies to witness the final drydocking for certification purposes. 
 
C-10 INFORMATION AND DATA FURNISHED BY THE GOVERNMENT 
 
(a)  Contract Specifications.  The Government will furnish, if not included as an attachment to 
the contract, any unique contract specifications set forth in Section C. 
 
(b)  Contract Drawings and Data.  The Government will furnish contract drawings, design agent 
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drawings, ship construction drawings, and/or other design or alteration data cited or referenced 
in Section C or in the contract specification as mandatory for use or for contract performance. 
 
(c)  Government Furnished Information (GFI).  GFI is defined as that information essential for 
the installation, test, operation, and interface support of all Government Furnished Material to be 
provided under the terms of the contract.  The GFI furnished to the Contractor need not be in any 
particular format.  Further, the Government reserves the right to revise the listing of GFI as 
follows: 
 

(1)  The Contracting Officer may at any time by written order: 
 

(i)  delete, supersede, or revise, in whole or in part, as applicable; or 
(ii)  add items of data or information, as applicable; or 
(iii) establish or revise due dates for items of data or information, as applicable. 

 
(2)  If any action taken by the Contracting Officer pursuant to subparagraph (1) 

immediately above causes an increase or decrease in the costs of, or the time required for, 
performance of any part of the work under this contract, an equitable adjustment may be made in 
the contract price and delivery schedule in accordance with the procedures provided for in the 
clause of this contract entitled "CHANGES--FIXED-PRICE" (FAR 52.243-1). 
 
(d)  Except for the Government information and data specified by paragraphs (a), (b), and (c) 
above, the Government will not be obligated to furnish the Contractor any specification, 
standard, drawing, technical documentation, or other publication, notwithstanding anything to 
the contrary in the contract specifications, the clause of this contract entitled "GOVERNMENT 
PROPERTY (FIXED-PRICE)" (FAR 52.245-2), or any other term or condition of this contract. 
 
Commercial specifications and standards, which may be referenced in the contract specification 
or any sub-tier specification or standard, are not available from Government sources and should 
be obtained from the publishers. 
 
C-11 OFFICE FACILITIES 
 
(a)  The Contractor shall provide suitable office facilities and services for an on-site Government 
staff of approximately nine personnel.  The facilities to be provided shall be equal to those 
provided by the Contractor for his use for generally similar purposes.  The offices provided shall 
be located convenient to the ship, management and other shipyard shops and offices. 
 
(b)  Office Space and Equipment.  The Contractor shall provide separate but adjacent offices, 
drafting rooms, conference room, rooms and equipment for the reproduction of items such as 
plans, booklets, test memoranda, and allowance lists for the use of personnel designated in 
paragraph (a) above.  These spaces shall be of adequate size for such purposes and shall be 
furnished, ventilated, lighted and heated.  The Contractor shall furnish services for keeping the 
rooms in order and clean, and toilet facilities including soap and towels.  These spaces shall be 
maintained and stocked with supplies as needed.  Air conditioning and interior communication 
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shall be provided in the offices that are utilized.  Furniture, desks, chairs, stools, clothes lockers, 
drafting tables and classified or unclassified file cabinets for cards, letters, plans and reports shall 
be furnished by the Contractor for the on-site Government office facilities (including locks 
where appropriate). 
 
(c)  Telephone Service.  The Contractor shall provide and maintain telephone service for the on-
site Government office spaces, with at least one private line per office space for calls to be direct 
dial, local and long distance (not through the shipyard switchboard).  Voice mail capabilities, as 
well as provision for computer modem connections, shall be included with the telephone service. 
 In addition, the Contractor must provide a T-1 digital link to the FRV-40 Acquisition Office in 
Silver Spring, MD within 60 days after award.   
 
(1)  As soon as practical in the construction phase, the Contractor shall provide, at the direction 
of the CONREP, telephone service to the Ship's Master's office and the Chief Engineer's office.  
When the ship's telephone system becomes active, these two lines may be removed. 
 
(2)  The Contractor shall include in the contract price the full cost of providing all telephone 
service except for long distance calls.  Long distance calls shall be billed to the Government on 
the basis of actual cost. 
 
(d)  Parking Spaces.  The Contractor shall provide lighted, secure parking spaces adjacent to the 
office to accommodate their normal occupants.  
 
C-12 NUCLEUS CREW 
 
(a)  A crew furnished by the Government of approximately 3 persons, referred hereinafter in this 
contract as the "Nucleus Crew," may be present at the Contractor's plant for a period of not more 
than 270 working days prior to the delivery of the vessel. 
(b)  Office space with furnishings, services, parking and equipment requirements shall be 
provided by the Contractor as set forth in the clause of this contract titled "OFFICE 
FACILITIES." The Nucleus Crew shall be permitted to use the facilities, equipment and services 
furnished to the CONREP.  The Nucleus Crew personnel shall be required to comply with the 
Contractor's rules and regulations governing personnel at its plant relating to safety and security. 
 Communications between the Nucleus Crew and the Contractor shall be via the CONREP.  The 
Master and Engineering Officer shall be permitted to attend Contractor or CONREP status 
meetings and shall receive copies via the CONREP of all status reports transmitted to the 
CONREP. 
 
(c)  The Nucleus Crew will be allowed reasonable access to the ship(s) in the performance of its 
duties, on a non-interference basis, to accomplish the following tasks: 
 

(1)  Familiarization and indoctrination with the general arrangement and condition of the 
ship(s); and, 
 

(2)  Participating as observers and operators during sea trials, including trial gear 
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operations to the extent permitted by available ship accommodations. 
 
C-13 PERMITS AND RESPONSIBILITIES 
The Contractor shall, without additional expense to the Government, be responsible for obtaining 
any necessary licenses and permits, and for complying with any applicable Federal, State, and 
Municipal laws, codes, and regulations, in connection with any movement over the public 
highways of overweight/over dimensional materials. 
 
C-14 PLANS AND OTHER DATA 
Whenever the Government shall so require, the Contractor shall, at the cost of reproduction, 
furnish to whomsoever may be designated by the Government (including other shipbuilding 
Contractors), copies of working plans (including reproducible), selected record plans, indices, 
material schedules, plan schedules, purchase specifications and other data relating to the 
construction of the vessel.  The furnishing of such data shall not constitute any guaranty or 
warranty, either express or implied, by the Contractor other than that they are correct copies of 
such data. 
 
C-15 PROTECTION OF THE SHIP DURING ADVERSE ENVIRONMENTAL 

CONDITIONS 
 
The Contractor shall ensure that the ship(s) and all related material at the Contractor's facilities 
are protected during conditions of heavy weather, high winds, heavy snow and icing, high water 
or similar adverse environmental conditions.  The Contractor shall develop, maintain, and 
implement as necessary an "Adverse Environmental Conditions Plan" which prescribes the 
actions and procedures and assigns responsibilities for action to be taken in preparation for and 
during the period of adverse environmental conditions.  The Contractor shall furnish the plan to 
the CONREP and shall make such changes in the plan as the CONREP considers necessary to 
provide for adequate protection of the ship(s) and the materials and equipment to be installed 
therein. 
 
C-16 ORDERING ITEMS 
 
  (a)  Contract Modification - Items and Other Requirements to be Furnished When Ordered by 
the Government.  The Contractor shall furnish supplies or other requirements under Items 0002, 
0003, 0005, 0006, 0009, 0010, 0012, 0013, 0016, 0017, 0019, 0020, 0023, 0024, 0026 or 0027 
when a contract modification or delivery order is issued by the Government in accordance with 
the procedures specified herein.  The Government shall not be liable for any expenses incurred 
by the Contractor under any Item set forth herein until a contract modification or order is issued 
by the Government.  
 
  (b)  Contractor Proposal - Requirements Being Ordered.  When required by the Contracting 
Officer (CO), the Contractor shall submit a proposal for the requirements the Government 
contemplates ordering hereunder.  Such proposal shall be supported by cost or pricing data as 
prescribed in FAR 15.804  unless such requirements have been waived for the contract pursuant 
to FAR 15.804-3.  
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  (c)  Ordering Period and Terminal Date for Delivery or Performance.  Contract modifications or 
delivery orders for supplies or other requirements may be issued at any time during the period of 
performance of this contract through final acceptance.  Contract modifications issued in 
accordance with this requirement shall provide that deliveries or performance shall be completed 
in accordance within the period of performance specified in each order. 
 
  (d)  Ordering.  The CO will issue contract modifications or delivery orders for supplies or 
requirements to be furnished by the Contractor in accordance with the terms set forth below.  
Each contract modification or delivery order issued in accordance with paragraph (e), (f) or (h) 
below shall: 
 

(1) Be prepared on a Standard Form 30 (Amendment of Solicitation/Modification of 
Contract) or Optional Form 347; 
 

(2)  Be numbered as a modification to/action under this contract; 
 

(3)  State that the action is issued in accordance with this requirement; 
 

(4)  Identify the Item number set forth in SECTION B of the Schedule under which the 
supplies or services are being procured; 
 

(5) Set forth in full detail the supplies or other requirements and the quantities being 
procured; 
 

(6)  Set forth packing and marking requirements for supplies being procured; 
 

(7)  Set forth consignment and marking instructions for supplies being procured to the 
extent they are known at the time the contract modification or delivery order is issued; 
 

(8)  Set forth negotiated delivery or performance dates; 
 

(9)  Set forth the applicable inspection and acceptance requirements; 
 

(10)  Obligate funds to cover priced orders issued under paragraph (e) below, or ceiling 
priced orders issued under paragraph (f) below and unilateral orders issued under paragraph (h) 
below; and 
 

(11)  Set forth the applicable accounting and appropriation data. 
 
  (e)  Issuance of Contract Modifications or Delivery Orders Covering Priced Orders.  For each 
order placed pursuant to this requirement, the CO will prepare a contract modification or 
delivery order under this contract in the form of a priced order when supplies or other 
requirements are to be furnished by the Contractor, unless otherwise provided for under 
paragraphs (f) or (h) below.  The supplies or other requirements being procured shall be clearly 
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defined in the contract modification or delivery order.  Such contract modification or order shall 
be fully priced and otherwise fully definitive at the time of issuance and shall be signed by the 
Contractor and the CO. 
 
  (f)  Issuance of Contract Modifications or Delivery Orders Covering Ceiling Priced Orders.  In 
those cases where it is not possible to fully price supplies or other requirements in accordance 
with paragraph (e) above due to urgency such as safety or readiness impact, the CO will prepare 
a contract modification or delivery order to this contract in the form of a ceiling priced order.  
Each ceiling priced order shall clearly define the supplies or other requirements being procured 
and shall set forth a not-to-exceed ceiling price and a limitation of Government liability, which 
shall be an amount not greater than fifty percent (50%) of the ceiling price.  The ceiling price set 
forth in any ceiling priced order shall not be used as a billing price for delivered items.  Each 
ceiling priced order shall provide for total performance of the order for the specified ceiling price 
and such ceiling price shall bear a reasonable relationship to the work to be performed.  A 
milestone schedule which culminates in a mutually agreed date upon which complete 
definitization will occur shall be included in each ceiling priced order of $25,000 (net value) or 
more.  The milestone schedule established in the ceiling priced order concerned shall be within 
the period set forth in paragraph (j) below.  Each contract modification covering a ceiling priced 
order shall be signed by the Contractor and the CO.  Additional requirements or quantities shall 
not be added to any ceiling priced order issued hereunder. 
 
(g)  Limitation of Government Liability Under Ceiling Priced Orders.  The ceiling price 
specified in each ceiling priced order shall be the maximum limitation on the Government's 
obligation to pay for the supplies or other requirements being ordered, i.e., the parties agree that 
the definitized price for any ceiling priced order shall be no greater than the ceiling price of such 
order.  Additionally, the Contractor shall not be authorized to incur obligations and, in any event, 
the Government shall not be obligated to make expenditures in excess of the limitation of 
Government liability until such time as the parties have established firm prices for the order in 
accordance with paragraph (j) below.  If at any time the Contractor has reason to believe that the 
total price to the Government for the supplies or other requirements called for in any ceiling 
priced order will be substantially less than the ceiling price specified, the Contractor shall 
promptly notify the CO in writing.  The CO will, based upon such notification, decrease the 
ceiling price and limitation of Government liability of the ceiling priced order concerned.  A 
decrease in the ceiling price and limitation of Government liability of any ceiling priced order 
shall be set forth in a modification to this contract and shall be signed by the Contractor and the 
CO. 
 
  (h)  Unilateral Orders.  In the event the CO determines that time does not permit negotiation of 
a bilateral modification either fully priced or ceiling priced, a unilateral order may be issued by 
the CO which will specify a dollar limitation (see paragraph (i) below), a limitation of 
Government liability (which shall be an amount not greater than fifty percent (50%) of the dollar 
limitation), and desired delivery schedule for the supplies or services ordered, together with a 
detailed description of the supplies or services to be furnished and a statement of the cost and 
pricing data required to be furnished.  Price and delivery schedule will later be the subject of a 
bilateral modification (see paragraph (j) below to be executed on behalf of the Government by 
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the CO.  The unilateral modification shall not be used for end item billing purposes for delivered 
items under this contract or as a billing price for any deliverables under such unilateral order. 
 
  (i)  Limitation of Obligations with Respect to Orders not Finally Priced.  The Contractor shall 
immediately commence work upon receipt of any unilateral order to this contract.  If at any time 
the Contractor has reason to believe that the price of a unilateral order placed hereunder will 
exceed the dollar limitation established by the CO in a unilateral order, the Contractor shall so 
notify the CO in writing and propose an appropriate increase in the dollar limitation and 
limitation of Government liability of such order.  Within thirty (30) days of such notice, the CO 
will either (i) notify the Contractor in writing of such appropriate increase, or (ii) instruct the 
Contractor how and to what extent the work shall be continued; provided, however, that in no 
event shall the Contractor be obligated to proceed with work on a unilateral order beyond the 
point where his costs incurred plus a reasonable profit thereon exceed the limitation of 
Government liability, and provided also that in no event shall the Government be obligated to 
pay the Contractor any amount in excess of the limitation of Government liability specified in 
any such unilateral order prior to establishment of firm prices therefore, in accordance with 
paragraph (j) below. 
 
  (j)  Establishment of Firm Prices for Ceiling Priced Orders and Unilateral Orders.  The 
Contractor shall submit to the CO not later than thirty (30) days after issuance of each ceiling 
priced or unilateral order, a price proposal for the supplies or other requirements ordered by the 
Government, which shall include: (i) a statement of costs incurred and an estimate of the costs 
expected to be incurred in the performance of the ceiling priced or unilateral order together with 
sufficient data to support the accuracy and reliability of such estimate and (ii) supporting cost or 
pricing data (see paragraph (n) below), except that if a price proposal including supporting cost 
or pricing data was submitted to the CO before the issuance of the ceiling priced order 
concerned, only revisions to such price proposal and the supporting cost or pricing data are 
required to be submitted to the CO.  Upon submission of the Contractor's price proposal, or 
revisions thereto, the Contractor and the CO shall promptly negotiate and establish a firm price 
for the supplies or other requirements called for in the ceiling priced or unilateral order 
concerned.  The firm price for the supplies or other requirements, as agreed upon by the 
Contractor and the CO, shall be set forth in a modification to this contract which shall supersede 
the applicable ceiling priced or unilateral order.  The item identifications shown in the applicable 
ceiling priced order or unilateral order shall be set forth in such contract modification.  The firm 
price of each ceiling priced order or unilateral order shall be established within one-hundred 
eighty (180) days after issuance of the ceiling priced or unilateral order, or upon completion of 
forty percent (40%) of the work, whichever occurs earlier.  If agreement on a definitive contract 
modification to supersede any ceiling priced or unilateral order is not reached within the period 
specified above, the CO may determine a reasonable price for the ceiling priced or unilateral 
order concerned in accordance with FAR 15.8 and Part 31 subject to appeal by the Contractor as 
provided in the "DISPUTES" clause referenced in SECTION I of this contract. 
 
  (k)  Segregation of Costs of Ceiling Priced and Unilateral Orders.  The Contractor shall 
segregate by order all incurred costs (less allocable credits) for work allocable to each ceiling 
priced and to each unilateral order issued pursuant to paragraphs (f) or (h) above.  The 

 
 -54- 



50-SPNA-1-00031 
 
requirement for the Contractor to segregate the costs of each ceiling priced or unilateral order 
shall continue until the ceiling priced order or unilateral order is superseded by a contract 
modification establishing a firm price for the order. 
 
  (l)  Progress Payments -- Withholding or Suspension -- Ceiling Priced and Unilateral Orders.  
Submission by the Contractor of a price proposal adequate for negotiations for each ceiling 
priced and unilateral order issued hereunder is a material requirement of this contract in order 
that complete definitization will occur within the period specified in paragraph (j) above.  
Therefore, if the Contractor fails to submit an adequate price proposal for any ceiling priced or 
unilateral order, progress payments may be reduced or suspended for the order concerned unless 
such failure of the Contractor is due to causes beyond its control and without its fault or 
negligence.  The CO will notify the Contractor in writing as to any reduction or suspension of 
progress payments pursuant to this paragraph. 
 
  (m)  Modification to Priced Orders, Ceiling Priced Order or Unilateral Orders.  Modifications 
to priced orders, ceiling priced or unilateral orders issued hereunder shall be effected in 
accordance with the procedures for issuing contract modifications specified in this requirement.  
Modifications to ceiling priced orders issued pursuant to paragraph (f) and unilateral orders 
pursuant to paragraph (h) above shall not include additional requirements or quantities. 
 
  (n)  Cost and Pricing Data.  Whenever cost or pricing data, as defined in FAR 15.801, are 
required in accordance with FAR 15.804, the Contractor shall submit a signed Standard Form 
1411 (SF 1411), Contract Pricing Proposal Cover Sheet, with supporting attachments. 
 
C-17 REGULATORY BODIES, STANDARDS, CERTIFICATIONS 

AND DATA REQUIREMENTS 
 
(a)  The ship as delivered shall comply with all the applicable laws of the United States and the 
requirements of the various regulatory bodies and rules, in issue at the time of the proposal due 
date, and as identified in the TP or other terms of the contract.  All necessary certifications or 
documents that cover the approval and indicate compliance shall be obtained by the Contractor.  
Data necessary for the Contractor to obtain the required USCG, ABS, SOLAS, FCC, and 
USPHS certifications shall be provided by the Contractor to the appropriate regulatory bodies.  
Additionally, the Contractor shall accomplish all work necessary to comply with those 
applicable laws of the United States, the requirements of the various regulatory bodies and 
imposed rules.  All of the above which are imposed as a requirement subsequent to contract 
award must be accomplished in order to obtain certification prior to delivery. 
 
(b) The TP requires that the ship be designed, constructed and certificated by the United States 
Coast Guard (USCG) in accordance with 46 CFR Subchapter U.  The Government will provide 
USCG support for the FRV certification process normally associated with non-public, 
commercial vessels.  The Government will notify the Contractor of a specific point of contact at 
USCG within 30 days after Contract Award. The Contractor shall be responsible for providing 
the office space, parking, technical information and other interface support for USCG personnel 
to the degree required for a comparable, commercial vessel certification program.    
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(c)  Copies of all correspondence between the Contractor and Regulatory Bodies shall be 
provided to the CONREP. 
 
(d)  Before delivery of the ship, the original certificates/documents demonstrating approval by 
regulatory bodies or indicating compliance with the TP shall be mounted onboard the ship as 
required either by the issuing regulatory body or as directed by the CONREP.  Interim 
documents will be acceptable pending receipt of signed originals. 
 
(e)  The Contractor in all other cases shall provide data to the Government as required by the 
Data Requirements List, attached hereto. 
 
C-18 STANDARDIZATION   
(a)  Standardization of the vessels under this contract shall be in accordance with the 
requirements of the TP.  The vessels constructed under this contract shall have identical 
machinery and equipment; provided, however, that if the Contractor considers that strict 
compliance with the requirements is impracticable for any individual item of machinery or 
equipment or any component thereof, the Contractor shall notify the Government in accordance 
with the Section C clause entitled "CONFIGURATION MANAGEMENT."  
 
(b)  The Contractor shall utilize appropriate procurement techniques to comply with this 
standardization objective and shall include the substance of this clause and the specification in 
subcontracts and purchase orders. 
 
C-19 TESTS AND TRIALS 
 
During the conduct of required tests and trials, the vessel shall be under the control of the 
Contractor and the Contractor's crew with representatives of the Contractor and the Government 
on board to determine whether or not the work done by the Contractor has been satisfactorily 
performed.  The Contractor shall (1) provide all necessary licensed crew and required staffing; 
(2) install all fittings and appliances which may be necessary for dock and sea trials to enable the 
representatives of the Government to determine whether the requirements of the contract have 
been met, and (3) install and remove instruments and apparatus furnished by the Government for 
such trials, as required by the TP. 
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SECTION D - PACKAGING AND MARKING 
 
ITEM 0001, and if exercised, OPTION ITEM(S) 0008, 0015 and 0022 - Detail Design and 
Construction 
 
The ship(s) shall be prepared for delivery and delivered in accordance with the best commercial 
practices.  The ship(s) shall be marked in accordance with the requirements of this contract and 
the FRV-40 Technical Package (TP). 
 
If exercised, OPTION ITEM(S) 0002, 0009, 0016 and 0023 - Additional Repair Parts, Spares, 
Special Tools and Support and Test Equipment 
 
The additional repair parts, spares, special tools and support and test equipment shall be marked, 
prepared, and packaged in accordance with the TP. 
 
If exercised, OPTION ITEM(S) 0003, 0010, 0017 and 0024 - Outfitting Material 
 
The outfitting material shall be marked, prepared, and packaged in accordance with the TP. 
 
ITEM 0004, and if Option Alternatives A thru S are exercised, ITEM(S) 0011, 0018 and 0025 - 
Logistical Documentation 
 
Logistical documentation shall be marked, prepared, and packaged in accordance with best 
commercial practice and the applicable Data Requirements List (DRL), Exhibit B.   
 
As ordered, OPTION ITEM(S) 0005, 0012, 0019 and 0026 - Additional Government 
Requirements 
 
All items (equipment, components, subassemblies, spares, etc.) which are opened, inspected, 
repaired, or overhauled will be repackaged and remarked (as necessary and appropriate) to their 
original "as new" condition or as otherwise directed by the CONREP under orders placed 
pursuant to this line item. 
 
As ordered, OPTION ITEMS(S) 0006, 0013, 0020 and 0027 - Special Studies 
 
Any reports associated with Special Studies shall be packaged and the cover prominently marked 
to show: 

(1)   name and business address of the Contractor 
(2)   contract number 
(3)   sponsor:   _________________________________________                            

     (Name of Individual Sponsor),  (Requiring Activity)  
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SECTION E:  INSPECTION AND ACCEPTANCE 
 
Inspection and acceptance of all data shall be as specified in the attached Data Requirements 
List, Attachment J-2. 
 
ITEM 0001, and if exercised, OPTION ITEM(S) 0008, 0015, and 0022  
 
Detail Design and Construction.  Each ship shall be inspected and accepted at origin (the 
Contractor's facility shown below) by an authorized representative of the Government. 
 
           ____________________________ 

(Name of Facility) 
 

____________________________ 
(Street Address) 

 
 __________________________ 

            (City, State and Zip Code) 
 
The procedure for inspection and acceptance of the ship(s) shall be as set forth in the TP and in 
accordance with the "PRELIMINARY ACCEPTANCE" (Section E-1), “GUARANTY 
PERIOD” (Section E-2), “FINAL ACCEPTANCE” (Section E-3) and "INSPECTION OF 
SUPPLIES" (52.246-2, ALT I) clauses of this contract. 
 
If exercised, OPTION ITEM(S) 0002, 0009, 0016 and 0023 
 
Additional Repair Parts, Spares, Special Tools, and Support and Test Equipment.  Additional 
Repair Parts, Spares, Special Tools, and Support and Test Equipment shall be inspected and 
accepted at the shipyard by an authorized representative of the Government in accordance with 
this contract and the FRV-40 Technical Package (TP). 
 
If exercised, OPTION ITEM(S) 0003, 0010, 0017 and 0024 
 
Outfitting Material.  Outfitting material shall be inspected and accepted at the shipyard by an 
authorized representative of the Government in accordance with this contract and the TP. 
 
ITEM 0004, AND If Option  Alternatives A thru S are exercised, ITEM(S)  0011, 0018 and 0025 
 
Logistical Documentation.  Logistical Documentation shall be inspected and accepted at 
destination by an authorized representative of the Government in accordance with the Data 
Requirements List (DRL), Attachment J-2 of this contract. 
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As ordered, OPTION ITEM(S) 0005, 0012, 0019 and 0026 
 
Additional Government Requirements.  The Additional Government Requirements effort shall 
be inspected and accepted at origin by an authorized representative of the Government. 
 
As ordered, OPTION ITEM(S) 0006, 0013, 0020 and 0027 
 
Special Studies.  Special Studies shall be inspected and accepted at origin by an authorized 
representative of the Government as identified in each order issued. 
 
ITEM 0007, and if Option Alternatives A thru S are exercised, ITEM(S) 0014, 0021 and 0028 
 
Crew Familiarization.  Crew Familiarization shall be inspected and accepted at origin by an 
authorized representative of the Government. 
 
 
E-1 PRELIMINARY ACCEPTANCE  
 
Upon satisfactory completion of the applicable trial requirements and upon delivery as provided 
in this contract, each vessel shall be preliminarily accepted.  Preliminary acceptance will be 
documented via DD 250. 
 
E-2 GUARANTY PERIOD 
 
(a)   As used in this contract, the term "defects" includes any and all defects, deficiencies, 
deteriorations, and failure in the vessel(s).  There shall be a guaranty period for each vessel 
beginning at the time of preliminary acceptance and ending nine (9) months after preliminary 
acceptance of the vessel, unless extended as provided in paragraph (b) below. 
 
(b)   The guaranty period for each vessel shall be extended by the time during which such 
vessel is not available for unrestricted service by reason of any defects for which the Contracting 
Officer shall determine the Contractor to be responsible.  During said period the vessel, after 
being fully equipped and in all respects complete and ready for service, may be finally tried by 
and at the expense of the Government under conditions prescribed by the Government.  The 
Contractor must have personnel on board such vessel during such period, in accordance with the 
TP.  Such personnel shall have every reasonable opportunity to inspect the working of such 
vessel in all its parts but shall have no power to direct or control its operation. 
 
E-3  FINAL ACCEPTANCE 
 
Final acceptance will be documented via DD 250 after successful completion of the Final  
Acceptance Trials as described in the TP, and correction of any defects or deficiencies in the 
delivered vessel(s). 
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SECTION E:  CLAUSES INCORPORATED BY REFERENCE 
 
FAR 
SOURCE  TITLE AND DATE 
 
52.246-2  INSPECTION OF SUPPLIES--FIXED PRICE (JUL 1985) 
 
52.246-4  INSPECTION OF SERVICES--FIXED PRICE (FEB 1992) 
 
52.246-16  RESPONSIBILITY FOR SUPPLIES (APR 1984) 
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SECTION F:  DELIVERIES OR PERFORMANCE 
 
ITEM 0001, and if exercised, OPTION ITEM(S) 0008, 0015 and 0022 
 
The Contractor shall deliver the ship(s) fully outfitted in accordance with this contract, and after 
successful trials, ready to receive cargo and crew, and with approvals and certifications in place 
as required.  The ship(s), when delivered, shall be at a draft and trim condition which is within 
the limiting requirements for full load condition. Where ballast water is necessary, the delivery 
condition shall be achieved through the use of either clean sea water or fresh water ballast or 
both, but the quantity shall not exceed the ship(s) normal ballast capacity unless specifically 
approved by the CONREP.  Polluted or silt carrying water, such as harbor or river water, shall 
not be used to achieve the delivery condition of the ship.  The Contractor shall ensure that the 
delivery condition is restored in accordance with the above criteria where it becomes necessary 
to obtain a differing temporary condition to clear an obstruction (low bridge, shallow draft, 
narrow beam clearance, etc.) on the way to open ocean.  Great Lakes offerors will be required to 
deliver the vessel prior to the close of the St. Lawrence Seaway in time for the Government to 
make the exit transit, where delivery is required during December and January.  In addition, 
when delivery is required from a Great Lakes offeror during February, March or April, the 
vessel(s) will be delivered within two weeks of the opening of the Seaway.   
 
The ship(s) shall be delivered in accordance with the following schedule: 
 
ITEM  FY Months After Contract (MAC) Award (Basic) 
0001  00 36 MAC 
 
If alternative options are exercised, delivery shall be in accordance with the following schedule: 
 
ALTERNATIVE     
       ITEMS         FY Months After Option (MAO) Award 
ALT. A - 0008 01 32 MAO* 
 
ALT. B - 0008 02 32 MAO*  
 
ALT. C - 0008 03 32 MAO* 
 
ALT. D - 0008 01 32 MAO* 

0015 01 32 MAO* 
 
ALT. E - 0008 02 32 MAO* 

0015 02 32 MAO* 
 
ALT. F - 0008 03 32 MAO* 

0015 03 32 MAO*   (continued on next page) 
 
  continuation: 

 
 -61- 

 



50-SPNA-1-00031 
 
ALTERNATIVE     
       ITEMS        FY Months After Option (MAO) Award 
ALT. G - 0008 01 32 MAO* 

0015 01 32 MAO* 
0022 01 32 MAO* 

 

ALT. H - 0008 02 32 MAO* 
0015 02 32 MAO* 
0022 02 32 MAO* 

 

ALT. I - 0008 03 32 MAO* 
0015 03 32 MAO* 
0022 03 32 MAO* 

 

ALT. J - 0015 02 32 MAO* 
 

ALT. K - 0015 03 32 MAO* 
 

ALT. L - 0015 02 32 MAO* 
0022 02 32 MAO* 

 

ALT. M - 0015 03 32 MAO* 
0022 03 32 MAO* 

 

ALT. N - 0022 02 32 MAO* 
 

ALT. O - 0022 03 32 MAO* 
 

ALT. P - 0015 04 32 MAO* 
 

ALT. Q - 0015 04 32 MAO* 
0022 04 32 MAO* 

 

ALT. R - 0022 04 32 MAO* 
 

ALT. S - 0022 05 32 MAO* 
 
*To be filled in by Offeror.  If these options are exercised, delivery shall be a minimum of 26 months and no longer 
than 32 months after option exercised date.  Delivery period and schedule for the various option configurations are to 
be presented as part of the Offeror’s proposal. 
 
If exercised, OPTION ITEM(S) 0002, 0009, 0016 and 0023 
 
Additional Repair Parts, Spares, Special Tools, and Support and Test Equipment.  The 
Contractor shall deliver all additional repair parts, spares, special tools, and support and test 
equipment prior to ship delivery in accordance with the FRV-40 Technical Package (TP). 
 
If exercised, OPTION ITEM(S) 0003, 0010, 0017 and 0024 
 
Outfitting Material.  The Contractor shall deliver all outfitting material prior to ship delivery in 
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accordance with the TP. 
 
ITEM 0004, and if Option Alternatives A thru S are exercised, ITEM(S) 0011, 0018 and 0025 
 
Logistical Documentation.  Logistical documentation shall be delivered in accordance with the 
applicable Data Requirements List (DRL), Exhibit B of this contract. 
 
As ordered, OPTION ITEM(S) 0005, 0012, 0019 and 0026 
 
Additional Government Requirements.  The Additional Government Requirements effort shall 
be 
performed and delivered in accordance with orders issued pursuant to the clause entitled 
“ORDERING ITEMS” in Section C of this contract. 
 
As ordered, OPTION ITEM(S) 0006, 0013, 0020 and 0027 
 
Special Studies.  The Contractor shall deliver Special Studies in accordance with orders issued 
pursuant to the clause entitled "ORDERING ITEMS" in Section C of this contract. 
 
ITEM 0007 and if  Option Alternatives A thru S are exercised, ITEMS(S) 0014, 0021 and 0028 
 
Crew Familiarization.  The Contractor shall provide Crew Familiarization between trials and  
delivery of the ships(s) under Items 0001, and if exercised, Items 0008, 0015 and 0022. 
 
 
LIQUIDATED DAMAGES FOR LATE DELIVERY    
 
The provisions for liquidated damages under the clause of this contract entitled “LIQUIDATED 
DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (APR 1984)” 
will be enforced for late delivery of Item 0001, and if exercised Items 0008, 0015, and 0022 only 
under the following circumstances: 
 

(1)  the event giving rise to the delivery delay occurs within 180 days prior to the contract 
delivery schedule date, and  
(2)  the delay is not excusable, as determined by the Contracting Officer. 

 
Further, the computation of any amount of liquidated damages payable by the Contractor shall be 
limited to the number of days of vessel charter services obtained by the Government as a direct 
result of delivery delay(s) hereunder, up to a maximum amount of $1,000,000.00 per vessel.  
This provision applies only to the “vessel” line items 0001, and if exercised, 0008, 0015 and 
0022. 
 
SECTION F:  CLAUSES INCORPORATED BY REFERENCE 
 
FAR 
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SOURCE  TITLE AND DATE 
 
52.211-11  LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH 

AND DEVELOPMENT  (APR 1984) 
 

Insert in paragraph (a): “$10,000.00 per day” 
 
52.242-15  STOP-WORK ORDER (AUG 1989) 
 
52.247-29  F.O.B. ORIGIN (JUN 1988) 
 
52.247-55  F.O.B. POINT FOR DELIVERY OF GOVERNMENT-FURNISHED 

PROPERTY (APR 1984) 
 
52.247-65  F.O.B. ORIGIN, PREPAID FREIGHT--SMALL PACKAGE 

SHIPMENTS (JAN 1991) 
 
52.247-34  F.O.B. DESTINATION (NOV 1991) 
 
52.247-48  F.O.B. DESTINATION--EVIDENCE OF SHIPMENT (APR 1984) 
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SECTION G:  CONTRACT ADMINISTRATION DATA 
 
PURCHASING OFFICE REPRESENTATIVE:   Contracting Officer 

Telephone No. 301-713-3478 
 
NOAA CONSTRUCTION REPRESENTATIVE (CONREP): Mr. Stephen A. Madden 
         Telephone No. 703-395-7921 
 
CONTRACTOR REPRESENTATIVES AUTHORIZED TO SIGN DOCUMENTS 
 
Upon execution of the Contract, the Contractor shall provide a written list to the Contracting 
Officer which identifies those Contractor representatives who are authorized to sign written 
communication on behalf of the Contractor.  The list shall specifically contain the following: (1) 
name of individual authorized to sign Contractor-generated technical data and Contractor 
management type documentation, and (2) type of documentation each individual is authorized to 
sign.  Upon addition or deletion of one or more names, the list shall be revised accordingly. 
 
 
 
 

 
 -65- 



50-SPNA-1-00031 
 
SECTION H:  SPECIAL CONTRACT REQUIREMENTS 
 
 
NUMBER TITLE 
 
H-1  BUILDER'S RISK INSURANCE 
H-2  LIENS AND TITLE (FP) 
H-3  NOTIFICATION OF CHANGES 
H-4  OTHER CHANGE PROPOSALS 
H-5  PROGRESS PAYMENTS (PERCENTAGE OF COMPLETION) 
H-6  AWARD FEE 
H-7  PERFORMANCE AND PAYMENT BONDS 
H-8  SINGLE SYSTEM VENDORS AND NOISE CONTROL ENGINEERING FIRM 
 
 
H-1 BUILDER'S RISK INSURANCE 
 
The Contractor shall, from the start of vessel construction until preliminary acceptance by the 
government, provide and maintain in force a Builder's Risk Policy on behalf of the Government 
covering the vessel and all material and equipment for each vessel to be provided under ITEMS 
0001 through 0007 and if exercised, ITEM 0008, 0015, or 0022 and their respective associated 
CLINs; provided, that for ITEM 0001 the cost of detail design shall be excluded from the 
insured value.  The Contractor agrees that the price of this contract includes the price of the 
insurance required by this provision.  A copy of the policy shall be provided to the Government 
by the Contractor, prior to and as a condition of the Government's issuance of a notice to proceed 
after contract award. 
 
 
H-2 LIENS AND TITLE 
 
(a) Any and all partial and progress payments made hereunder on account of the vessels and 
the materials and equipment therefor shall be secured, when made, by a lien in favor of the 
Government upon such material and equipment on account of all payments so made, except to 
the extent that the Government, by virtue of any other requirement of this contract, or otherwise, 
shall have valid title to such material and equipment as against other creditors of the Contractor.  
If such property is not identified by marking or segregating, the Government shall be deemed to 
have a lien upon a proportionate part of any mass of property with which such property is 
commingled.  Any lien provided for by virtue of this requirement is paramount to all other liens 
under the provisions of 10 U.S.C. Sec 2307. Upon completion and delivery of the vessels, said 
lien shall be discharged as to any materials and equipment which have not been included in the 
vessels and which are no longer required therefor. 
 
(b) The Contractor shall immediately discharge or cause to be discharged any lien or rights 
in rem of any kind, other than in favor of the Government, which at any time exists or rises with 
respect to the machinery, fittings, equipment or materials for the vessels.  If any such lien or 
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right in rem is not immediately discharged, the Government may discharge or cause to be 
discharged said lien or right in rem at the expense of the Contractor. 
 
(c) Title to the vessels under construction shall be in the Government and title to all 
materials and equipment acquired for each vessel shall vest in the Government upon delivery 
thereof to the plant of the Contractor or other place of storage selected by the Contractor, 
whichever of said events shall first occur; provided, that the CONREP may, by written direction, 
require that title shall vest in the Government upon delivery of such materials and equipment to 
the carrier for transportation to the plant of the Contractor or other place of storage selected by 
the Contractor.  The amount of any freight charges, transportation, taxes or other costs which 
would have been paid by the Contractor, either directly or as an element of any subcontract cost, 
and which the Contractor shall not be required to pay as a result of such earlier vesting of title 
and any use of Government bills of lading, shall be determined and treated as though resulting 
from a change order and the contract price reduced accordingly.  Upon completion of the vessels, 
or with the approval of the CONREP at any time during the construction of the vessels, all such 
materials and equipment which have not been included therein and which are agreed between the 
Contractor and the CONREP to be no longer required therefor, except materials and equipment 
which were furnished by the Government or the cost of which has been reimbursed by the 
Government to the Contractor, shall become the property of the Contractor; provided, however, 
that models, mockups, plans and other items which the Contractor is expressly required to 
construct, prepare, or furnish shall remain the property of the Government.  Upon completion of 
the contract, or at such earlier date as may be fixed by the Contracting Officer, the Contractor 
shall submit, in a form acceptable to the Contracting Officer, inventory schedules covering all 
items of property not consumed in the performance of this contract (including any resulting 
scrap) or not theretofore delivered to the Government, the cost of which has been reimbursed by 
the Government to the Contractor apart from the fixed price.  The Contractor shall deliver or 
make such other disposal of such property as may be directed or authorized by the Contracting 
Officer.  Recoverable scrap from such property shall be reported in accordance with such 
procedure and in such form as the Contracting Officer may direct.  The net proceeds of any such 
disposal shall be credited to the Government and shall be paid in such manner as the Contracting 
Officer may direct.  For the purpose of this requirement, "net proceeds" means actual amount 
collected from such sale of disposal less sales, collection fees and other reasonable related 
expenses. 
 
 
H-3 NOTIFICATION OF CHANGES 
 
(a) Definitions.  As used in this requirement, the term "Contracting Officer" does not include 
any representative of the Contracting Officer whether or not such representative is acting within 
the scope of his authority nor does it include any other individuals or activities that in any way 
communicate with the Contractor.  As used in this requirement, the term "conduct" includes both 
actions and failures to act, and includes the furnishing of, or the failure to furnish, any item under 
any provision of this contract. 
 
(b) Notice.  The primary purpose of this requirement is to obtain prompt reporting of any 
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conduct which the Contractor considers would constitute or would require a change to this 
contract.  The parties acknowledge that proper administration of this contract requires that 
potential changes be identified and resolved as they arise.  Therefore, except for changes 
identified as such in writing and signed by the Contracting Officer, the Contractor shall notify 
the Contracting Officer of any conduct which the Contractor considers would constitute or 
would require a change to this contract.  Such notice shall be provided promptly, and in any 
event within thirty (30) calendar days from the date the Contractor identifies any such conduct.  
The Notice shall be written and shall state, on the basis of the most accurate information 
available to the Contractor: 
 

(i)   The date, nature, and circumstances of the conduct regarded as a change; 
 
     (ii)   The name, function, and activity of the individuals directly involved in or 
knowledgeable about such conduct; 
 
      (iii)   The identification of any documents and the substance of any oral communication 
involved in such conduct; 
 
      (iv)   The particular elements of contract performance for which the Contractor might 
seek an equitable adjustment under this requirement, including: 
 

(1)  What ship(s) have been or might be affected by the potential change; 
 

(2)  To the extent practicable, labor or materials or both which have been or 
might be added, deleted, or wasted by the potential change; 

 
(3)  To the extent practicable, the Contractor's preliminary order of magnitude 
estimate of cost and schedule effect of the potential change; and 

 
(4)  What and in what manner are the particular technical requirements or 
contract requirements regarded as changed. 

 
(c) Continued Performance.  Except as provided in paragraph (f) below, following 
submission of notice, the Contractor shall take no action to implement a potential change until 
advised by the Contracting Officer in writing as provided in (d) below, unless the potential 
change was previously directed by the Contracting Officer, in which case the Contractor shall 
conform therewith.  Nothing in this paragraph (c) shall excuse the Contractor from proceeding 
with contract work other than implementation of the potential change or from proceeding in 
accordance with directions issued by the Contracting Officer. 
 
(d) Government Response.  The Contracting Officer shall promptly, and in any event within 
twenty-one (21) calendar days after receipt of Notice, respond thereto in writing.  In such 
response, the Contracting Officer shall either: 
 

(i)  Confirm that the conduct of which the Contractor gave notice would constitute a 
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change, and when necessary, direct the mode of further performance, or; 
 
          (ii)  Countermand any conduct regarded by the Contractor as a change, or; 
 
     (iii)  Deny that the conduct of which the Contractor gave notice would constitute a 
change and, when necessary, direct the mode of further performance, or; 
 
     (iv)  In the event the Contractor's notice information is inadequate to make a decision 
under (i), (ii) or (iii) above, advise the Contractor what additional information is required. 
Failure of the Government to respond within the time required above shall be deemed a 
countermand under (d)(ii). 
 
(e) Equitable Adjustments.  Equitable adjustments for changes confirmed or countermanded 
by the Contracting Officer shall be made in accordance with the clause of this contract entitled 
"CHANGES", or any other requirement of this contract which provides for an equitable 
adjustment. 
 
(f) Special Procedures.  Paragraph (c) provides that the Contractor is to take no action to 
implement a potential change pending the Contracting Officer's response to the Contractor's 
notice of the potential change, except where specifically directed by the Contracting Officer.  In 
special situations, however, where  
 

(1) The circumstances do not allow sufficient time to notify the Contracting Officer 
of the facts prior to the need to proceed with the work, and; 
 

(2) The work must proceed to avoid hazards to personnel or property or to avoid 
additional cost to the Government, the Contractor may proceed with work in accordance with the 
potential change.  In such special situations, the Contractor shall advise the Contracting Officer 
in writing within ten (10) days of the conduct giving rise to the potential change that the 
Contractor has proceeded and shall describe the nature of the special situation which required 
proceeding prior to notification.  Within thirty (30) calendar days of the conduct giving rise to 
the potential change, the Contractor shall provide notice as required in (b) above.  The 
Contracting Officer shall respond as set forth in (d) above.  If the Contracting Officer determines 
that the conduct constitutes a change and countermands it, the Contractor shall be entitled to an 
equitable adjustment for performance in accordance with that change prior to the countermand 
including performance resulting from the countermand. 
 
(g) When the Contractor identifies any conduct which may result in delay to delivery of the 
ship(s), the Contractor shall promptly so inform the Contracting Officer thereof prior to 
providing the notice required by paragraph (b) above. 
 
 
H-4 OTHER CHANGE PROPOSALS 
 
(a) The Contracting Officer, in addition to proposing engineering changes pursuant to other 
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requirements of this contract, and in addition to issuing changes pursuant to the clause of this 
contract entitled "CHANGES", may propose other changes within the general scope of this 
contract as set forth below.  Within forty-five (45) days from the date of receipt of any such 
proposed change, or within such further time as the Contracting Officer may allow, the 
Contractor shall submit the proposed scope of work, plans and sketches, and its estimate of:  (A) 
the cost, (B) the weight and moment effect, (C) effect on delivery dates of the vessel(s), and (D) 
status of work on the vessels affected by the proposed change.  The proposed scope of work and 
estimate of cost shall be in such form and supported by such reasonably detailed information as 
the Contracting Officer may require.  Within sixty (60) days from the date of receipt of the 
Contractor's estimate, the Contractor agrees to either (A) enter into a supplemental agreement 
covering the estimate as submitted, or (B) if the estimate as submitted is not satisfactory to the 
Contracting Officer, enter into negotiations in good faith leading to the execution of a bilateral 
supplemental agreement.  In either case, the supplemental agreement shall cover an equitable 
adjustment in the contract price, including an equitable adjustment for the preparatory work set 
forth above, scope, and all other necessary equitable adjustments.  The Contractor's estimate 
referred to in this subparagraph shall be a firm offer for sixty (60) days from and after the receipt 
thereof by the Contracting Officer having cognizance thereof, unless such period of time is 
extended by mutual consent. 
 
(b) Pending execution of a bilateral agreement or the direction of the Contracting Officer 
pursuant to the "CHANGES" clause, the Contractor shall proceed diligently with contract 
performance without regard to the effect of any such proposed change. 
 
(c)        In the event that a change proposed by the Contracting Officer is not incorporated into 
the contract, the work done by the Contractor in preparing the estimate in accordance with 
subparagraph (a) above shall be treated as if ordered by the Contracting Officer under the 
"CHANGES" clause.  The Contractor shall be entitled to an equitable adjustment in the contract 
price for the effort required under subparagraph (a), but the Contractor shall not be entitled to 
any adjustment in delivery date.  Failure to agree to such equitable adjustment in the contract 
price shall be a dispute within the meaning of the clause of this contract entitled "DISPUTES" 
(FAR 52.233-1). 
 
 
H-5 PROGRESS PAYMENTS (PERCENTAGE OF COMPLETION) 
 
 Progress payments on account of the Contract shall be made by the Contracting Officer 
to the Contractor as the Contract work progresses.  All progress payments shall be subject to a 
retainage of five percent (5%).  The amounts of such payments shall be determined by; (a) 
dividing the contract price for CLIN 0001 into a set amount of points (10,000), representing the 
total cost of the labor by SWBS element as presented in the Contractor's final price proposal, and 
measuring said progress by the percent of completion of said portions of the Contract work, as 
certified by the Contractor subject to the approval of the CONREP, and  (b) dividing the contract 
price for CLIN 0001 material into a set amount of points(10,000) representing the total cost of 
material by SWBS element as presented in the Contractor’s final price proposal, and measuring 
said progress by the amount of material paid for as shown by payment made by cash, check or 
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other forms of actual payment as certified by the Contractor subject to approval of the CONREP. 
 
In addition to progress payments under Item 0001, the Contracting Officer will make payments 
to the Contractor for work completed by the Contractor under Items 0002 through 0007, if 
exercised or ordered, following certification of completion of the work by the Contractor subject 
to the approval of the CONREP.  For work under CLINs 0002 through 0007 for which work is 
not yet complete, the Contractor must submit to the CONREP ,within 15 days after each calender 
quarter for approval,  a revised 10000 point weighting of the CLIN 001 progressing system to 
include all labor and material costs exercised or ordered under CLINs 002 through 0007 from the 
previous calender quarter. The revised weighting may, within a SWBS element, reallocate ClIN 
0001 labor and material costs as determined to be necessary by the Contractor subject to the 
approval of the CONREP 
 
 For each of Option Items 0008, 0015, and 0022, if exercised, separate 10,000 point 
progress measurement scales based on their respective costs of labor and materials will be 
utilized  to determine progress as certified by the Contractor subject to the approval of the 
CONREP.  Similarly, the Contracting Officer will make payments to the Contractor for work 
completed by the Contractor under Items 0009 through 00014, 0016 through 0021, and 0023 
through 0028 if exercised or ordered, following certification of completion of the work by the 
Contractor subject to the approval of the  CONREP.  For work under Items 0009 through 00014, 
0016 through 0021, and 0023 through 0028 for which work is not yet complete, the Contractor 
must submit to the CONREP, within 15 days after each calender quarter for approval, a revised 
10000 point weighting of  the CLIN 0008, 0015 and 0022 progressing systems to include all 
labor and material costs exercised or ordered under CLINs 0009 through 0014, 0016 through 
0021 and 0023 through 0028 from the previous calender quarter. The revised weighting may, 
within a SWBS element, reallocate ClIN 0008, 0015 and 0022 labor and material costs as 
determined to be necessary by the Contractor subject to the approval of the CONREP 
 
 Progress payments may be submitted  at monthly intervals; provided, however, that the 
aggregate of such payments made prior to the delivery of the vessel(s) by the Contractor to the 
Government shall not be in excess of 95 percent of the contract price for CLIN 0001 and if 
exercised, 95 percent of the contract price for each of the Option items 0008, 0015 and 0022.  
Progress shall be determined by the percentage of Contract work completed and material 
delivered to the Contractor at its Shipyard and paid for as shown by payment made by cash, 
check or other form of actual payment, as certified by the Contractor subject to approval of the 
CONREP. 
 
 The Contractor agrees that it shall not allow liens, security interest or rights in rem of any 
kind arising out of the Contract work, or on account of any claim against the Contractor or 
against the subcontractor of the Contractor performing work or furnishing material under this 
Contract to lie or attach against the vessels or any of said property, material, or Contract work.  
  
 The amounts withheld under the provisions of this Section, plus any other amounts 
payable to the Contractor under the terms of this Contract shall be paid (except amounts 
withheld for liquidated damages and any offset required by law) as follows:  
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 (i) All except 2 1/2 percent of the  Contract price for CLIN 0001 through 0007 and if 
exercised, Option items 0008 through 0014 , 0015 through 0021 and 0022 through 0028 shall be 
payable promptly after the preliminary acceptance of the vessel(s).  
 
  (ii) The balance of the Contract price for CLIN 0001 through 0007 and if exercised, 
Option items 0008 through 0014 , 0015 through 0021 and 0022 through 0028 shall be paid 
within 30 days of the end of the Guarantee period(s), provided all contractual obligations have 
been satisfied. 
 
 No payments on account of the Contract price shall be made except on submitted bills, 
vouchers, or invoices which shall be in such number and form and shall be executed, certified, 
and attested in accordance with the clause in Section I of this contract entitled PROMPT 
PAYMENT (JUN 1997). 
 
 The Contractor shall maintain a file of all purchase orders issued and subcontracts 
entered into by the Contractor in the performance of the Contract work and shall furnish copies 
of such priced purchase orders and subcontracts to the Contracting Officer as may be required. 
 
 At any time or times prior to final payment under this contract, the Contracting Officer 
may have any invoices and statements or certifications of costs audited.  The Contracting Officer 
may require the Contractor to submit, or make available for examination by the Contracting 
Officer or his designated representative, the supporting documentation upon which invoices, 
statements or certifications of costs are based.  Each payment theretofore made shall be subject 
to reduction as necessary to reflect the exclusion of amounts included in the invoices or 
statements or certifications of costs which are found by the Contracting Officer, on the basis of 
such audit, not to constitute allowable costs.  Any payment may be reduced for over-payments, 
or increased for underpayment on preceding invoices.  
 
 
H-6 AWARD FEE 
 
(a) In addition to the prices specified in Section B for Item 0001, and if exercised, Items 
0008, 0015, and 0022, the Contractor may earn award fee as determined by the Fee Determining 
Official (FDO).  While not a traditional award fee, the Government's purpose in granting this 
incentive bonus is to encourage and reward superior Contractor effort toward performance of 
this contract by periodically reviewing the Contractor s effectiveness in (1) ensuring timely 
ship delivery, (2) management (including relationships with the Government, the SSVs and the 
Noise Control Engineering Firm), and (3) design/engineering, noise/vibration, weight 
control/stability, production, and logistics.  It is recognized that the standards by which the 
Contractor's performance is to be gauged are not susceptible to precise definition; however, these 
are the general areas on which particular emphasis will be placed.  These evaluation categories 
are presented in approximate descending order of importance.  However, the Contracting Officer 
may from time to time modify the relative weights of the evaluation categories and modify the 
distribution of available award fee dollar amounts set forth in paragraph (g), provided that the 
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Contracting Officer notifies the Contractor prior to the beginning of each evaluation period for 
which the changes will be effective.  These modifications shall not change the total available 
award fee potential provided by this clause nor change the award fee earned by the Contractor in 
any completed evaluation period. 
 
(b)  The Government, at its sole discretion, may decide to provide funds under Item 0001, and 
if exercised, Items 0008, 0015, and 0022  to be made available under this award fee provision.  
The amount of this funding, if any, will be determined by the Government after contract award 
and incorporated into the contract through a unilateral contract modification.  The Government 
may increase or decrease the amount of the funding provided, if any, from time to time as 
necessary.  
 
(c)  The Contractor's performance evaluation for each period will be conducted by an Evaluation 
Board consisting of no less than four of the following members: 
 

(i) NOAA FRV-40 Acquisition Manager, Chairman; 
(ii) NOAA FRV-40 NMFS Deputy Program Manager; 
(iii)   Contracting Officer (CO) or Representative; 
(iv) Senior NOAA On-Site Construction Representative; 
(v)  NOAA FRV-40 Project Engineer;  
 

(d)  The Fee Determining Official (FDO) will be either the NOAA FRV-40 Acquisition Manager 
or the Contracting Officer.  The FDO shall determine the award fee, if any, that the contractor 
will be awarded in accordance with the procedures set forth herein. 
 
(e)  For each ship under the contract, the contract performance period will be divided into not 
more than six evaluation periods of approximately six months duration within a thirty-six month 
delivery schedule, plus a final seventh evaluation after the end of the guaranty period.  These 
intervals and the number of evaluation periods may be modified by the Government for delivery 
schedules other than thirty-six months in duration.  The Evaluation Board will meet at the close 
of each evaluation period.  The Board will consider evaluations of the Contractor s 
performance from the Government s on-site team and, as appropriate, from other Government 
participants in the FRV-40 acquisition.  The Contractor may furnish a self-evaluation of its 
performance for the Board to consider.  Additionally, the Board may request information from 
the SSVs and the Noise Control Engineering Firm regarding the Contractor s performance, and 
the Board may utilize the services of third party experts for the evaluation of specific technical 
issues as necessary. 
 

The Board will arrive at a scoring consensus and provide a written recommendation and 
rationale to the FDO.  The Board s recommendation will also be furnished to the Contractor, 
who will be given five calendar days to provide written comments to the FDO.  In the event that 
the Contractor does not concur with the recommendation, it may present its exception to the 
FDO.  These comments will be considered by the FDO in establishing the earned award fee 
amount.  The FDO shall, within ten days of receipt of any Contractor comments, make the award 
fee  determination (including the amount and rationale for the determination) to be incorporated 
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into the contract formally via contract modification.  Any award fee earned by the Contractor 
shall be conferred to the Contractor by the execution of a contract modification within thirty (30) 
days and shall not be subject to any payment withholding percentage, notwithstanding any other 
provision of this contract. 

 
 

(f)  Determinations of the FDO with respect to the amount of award fee to be paid to the 
Contractor are final and shall not be subject to the "DISPUTES" clause of this contract, nor shall 
the Contractor be entitled to submit a claim regarding any such determination under the Contract 
Disputes Act of 1978 (P.L. 95-563). 
 
(g)  Award fee, if funded, will be made available as follows: 
 

      Award         Award 
Evaluation Period     Fee Available      Fee Earned 
First Period   TBD    TBD 
Second Period   TBD    TBD 
Third Period   TBD    TBD 
Fourth Period   TBD    TBD 
Fifth Period   TBD    TBD 
Sixth Period   TBD    TBD 
End Guaranty   TBD    TBD 
TOTAL   TBD    TBD 

 
Unearned award fee for any period will not be made available for any subsequent period. 
 
(h)  Performance Ratings. 
 

In evaluating Contractor performance, the following adjectives and numerical ratings will 
be used: 

 
Adjective Rating Numerical Value Criteria 

 
Excellent  96-100  The Contractor's degree of cooperation with the 

Government, or its effort towards achieving the objectives set forth in paragraph (a) above 
exceeds the expected level of performance by a substantial margin.  While there may be one or 
more areas for improvement, they are few in number, are minor in terms of potential program 
impact, and they are far more than offset by outstanding performance in other areas. 

 
Good   85-95  The Contractor's degree of cooperation with the  

Government, or its effort towards achieving the objectives set forth in paragraph (a) above is 
above the expected level of performance.  Areas requiring improvement may be significant, but 
are more than offset by higher performance in other areas being evaluated. 

 
Acceptable  76-84  The Contractor's degree of cooperation with the  
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Government, or its effort towards achieving the objectives set forth in paragraph (a) above meets 
the expected level of performance.  There are areas requiring improved performance; however, 
these are offset by better performance in other areas. 

 
Marginal  71-75  The Contractor's degree of cooperation with the  

Government, or its effort towards achieving the objectives set forth in paragraph (a) above is less 
than the expected level of performance by a substantial margin.  Many areas require 
improvement which are not offset by better performance in other areas. 

 
Unacceptable  70 and below The Contractor's performance is significantly below  

 the expected level performance in several important areas. 
 
(i)  The relationship of the performance rating to the percentage of award fee pool to be paid, 
will be as follows: 

Performance Rating   Percent of Award Fee Pool 
0-70:     0 
71-100:   [ (Rating - 70)]  X 100 

[30] 
 
(j)  Payment of Award Fee.  The Contractor shall be paid earned award fee, if any, upon  
submission of a proper invoice or voucher. 
 
 
H-7 PERFORMANCE AND PAYMENT BONDS --Other Than Construction (Sep 1996) 
 
(a) Definitions.  As used in this clause-- 
"Contract price" means the total price of Contract Line Item 0001, and if exercised, Items 0008, 
0015 and 0022. 
(b) The Contractor shall furnish a performance bond (Standard Form 1418) for the protection of 
the Government in an amount equal to   20   percent of the contract price and a payment bond 
(Standard Form 1416) in an amount equal to  20   percent of the contract price. 
(c) The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within  10   days, but in any event, before starting work. 
(d) The Government may require additional performance bond protection when the contract 
price is increased.  The Government may secure additional protection by directing the Contractor 
to increase the penal amount of the existing bond or to obtain an additional bond. 
(e) The bonds shall be in the form of firm commitment, supported by corporate sureties whose 
names appear on the list contained in Treasury Department Circular 570, individual sureties, or 
by other acceptable security such as postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain  
bonds or notes of the United States.  Treasury Circular 570 is published in the Federal Register, 
or may be obtained from the: 
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U.S. Department of Treasury 
Financial Management Service 
Surety Bond Branch 
401 14th Street, NW, 2nd Floor, West Wing 
Washington, DC 20227 
 
 
H-8 SINGLE SYSTEM VENDORS AND NOISE CONTROL ENGINEERING FIRM 
 
(a) The Contractor agrees to place and to maintain in force through the life of this contract, 
subcontracts with the Single System Vendors (SSVs) and the Noise Control Engineering Firm 
(NCEF) identified in its proposal, and that the contract price includes the prices of these 
subcontracts.  No substitutions shall be made without the written consent of the Contracting 
Officer.  Any requests for substitutions must provide a complete explanation of the 
circumstances necessitating the proposed substitution.  The proposed substitute subcontractor 
must possess qualifications equivalent to the firm being replaced. 
 
(b) The Contractor agrees to implement the recommendations of the SSVs and the NCEF in 
all aspects of the design and construction of the vessel(s) under this contract, unless, on a case-
by-case basis, the Contractor can demonstrate to the satisfaction of the Contracting Officer that a 
specific recommendation is erroneous or otherwise cannot reasonably be implemented. 
 
 
 
 
 
 
 
 
 

 
 -76- 



50-SPNA-1-00031 
 
 
 
PART II   CONTRACT CLAUSES 
 
SECTION I:   CONTRACT CLAUSES 
 
I.1   NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE 
 
The following contract clauses pertinent to this section are hereby incorporated by reference (by 
Citation Number, Title, and Date) in accordance with the clause at FAR "52.252-2  CLAUSES 
INCORPORATED BY REFERENCE" in Section I of this contract.  See FAR 52.252-2 for an 
internet address (if specified) for electronic access to the full text of a clause. 
 
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
NUMBER TITLE AND DATE  
 
52.202-1 DEFINITIONS (OCT 1995) 
52.203-3   GRATUITIES (APR 1984) 
52.203-5   COVENANT AGAINST CONTINGENT FEES (APR 1984) 
52.203-6   RESTRICTIONS ON SUBCONTRACTOR SALES TO  
            THE GOVERNMENT (JUL 1995) 
52.203-7   ANTI-KICKBACK PROCEDURES (JUL 1995) 
52.203-8   CANCELLATION, RECISSION, AND RECOVERY OF FUNDS FOR 
            ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
52.203-10  PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY 
            (JAN 1997) 
52.203-12  LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
            TRANSACTIONS (JUN 1997) 
52.204-4   PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER  (JUN 1996) 
52.209-6   PROTECTING THE GOVERNMENT'S INTEREST WHEN 
            SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, 
            OR PROPOSED FOR DEBARMENT (JUL 1995) 
52.211-5   NEW MATERIAL (OCT 1997) 
52.211-6   BRAND NAME OR EQUAL  (AUG 1999) 
52.215-2   AUDIT AND RECORDS--NEGOTIATION (AUG 1996) 
52.215-8   ORDER OF PRECEDENCE--UNIFORM CONTRACT FORMAT  (OCT 1997) 
52.215-14  INTEGRITY OF UNIT PRICES (OCT 1997) 
52.219-4   NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL 
            BUSINESS CONCERNS (JAN 1999) 
52.219-8   UTILIZATION OF SMALL, SMALL DISADVANTAGED, AND 
            WOMEN-OWNED SMALL BUSINESS CONCERNS (JAN 1999) 
52.219-9   SMALL BUSINESS SUBCONTRACTING PLAN (JAN 1999) 
52.219-16  LIQUIDATED DAMAGES-SMALL BUSINESS SUBCONTRACTING PLAN 
            (JAN 1999) 
52.222-1   NOTICE TO THE GOVERNMENT OF LABOR DISPUTES  (FEB 1997) 
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52.222-20  WALSH-HEALEY PUBLIC CONTRACTS ACT (DEC 1996) 
52.222-26  EQUAL OPPORTUNITY (FEB 1999) 
52.222-35 AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS OF 

THE VIETNAM ERA (APR 1998) 
52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
52.222-37 EMPLOYMENT REPORTS ON DISABLED VETERANS AND VETERANS 
            OF THE VIETNAM ERA (JAN 1999) 
52.223-2   CLEAN AIR AND WATER (APR 1984) 
52.223-6   DRUG-FREE WORKPLACE (JAN 1997) 
52.225-1 BUY AMERICAN ACT - BALANCE OF PAYMENTS PROGRAM - 

SUPPLIES (FEB 2000) 
52.225-2 BUY AMERICAN ACT - BALANCE OF PAYMENTS PROGRAM 

CERTIFICATE  (FEB 2000) 
52.225-8 DUTY-FREE ENTRY  (FEB 2000) 
52.225-10  DUTY-FREE ENTRY (APR 1984) 
52.225-11  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES  (AUG 1998) 
52.227-1   AUTHORIZATION AND CONSENT (JUL 1995) 
52.227-2   NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 
            INFRINGEMENT  (AUG 1996) 
52.227-9   REFUND OF ROYALTIES  (APR 1984) 
52.227-14  RIGHTS IN DATA--GENERAL (JUN 1987) 
52.228-7 INSURANCE - LIABILITY TO THIRD PERSONS (MAR 1996) 
52.228-10 VEHICULAR AND GENERAL PUBLIC LIABILITY INSURANCE (APR 

1984) 
52.229-3   FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
52.229-5   TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO 
            RICO  (APR 1984) 
52.232-1   PAYMENTS (APR 1984) 
52.232-8   DISCOUNTS FOR PROMPT PAYMENT (MAY 1997) 
52.232-11  EXTRAS (APR 1984) 
52.232-17  INTEREST (JUN 1996) 
52.232-18  AVAILABILITY OF FUNDS (APR 1984) 
52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986) 
52.232-33  PAYMENT BY ELECTRONIC FUNDS--CENTRAL CONTRACTOR 
            REGISTRATION (MAY 1999) 
52.233-1   DISPUTES (DEC 1998) 
52.233-3   PROTEST AFTER AWARD (AUG 1996) 
52.242-13  BANKRUPTCY (JUL 1995) 
52.243-1   CHANGES--FIXED-PRICE (AUG 1987) 
52.243-6   CHANGE ORDER ACCOUNTING (APR 1984) 
52.244-2   SUBCONTRACTS (AUG 1998) 
52.244-6   SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL 
            COMPONENTS  (APR 1998) 
52.245-1   PROPERTY RECORDS (APR 1984) 
52.245-19  GOVERNMENT PROPERTY FURNISHED "AS IS"  (APR 1984) 
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52.246-23  LIMITATION OF LIABILITY (FEB 1997) 
52.246-25  LIMITATION OF LIABILITY--SERVICES  (FEB 1997) 
52.248-1   VALUE ENGINEERING (MAR 1989) 
52.249-2   TERMINATION FOR CONVENIENCE OF THE      GOVERNMENT 
            (FIXED-PRICE) (SEP 1996) 
52.249-8   DEFAULT (FIXED-PRICE SUPPLY AND SERVICE) (APR 1984) 
52.253-1   COMPUTER GENERATED FORMS (JAN 1991) 
 
 
I.2 52.216-18 ORDERING  (OCT 1995)  (Applicable only to Items 0005, 0012, 0019, 
          0026, 0006, 0013, 0020 and 0027) 
 
 (a) Any supplies and services to be furnished under this contract shall be ordered by issuance of 
delivery orders or task orders by the individuals or activities designated in the Schedule. Such 
orders may be issued from contract award through final acceptance of Item 0001, and if 
exercised, Items 0008, 0015 and 0022. 
 
 (b) All delivery orders or task orders are subject to the terms and conditions of this contract. In 
the event of conflict between a delivery order or task order and this contract, the contract shall 
control. 
 
 (c) If mailed, a delivery order or task order is considered "issued" when the Government 
deposits the order in the mail. Orders may be issued orally, by facsimile, or by electronic 
commerce methods only if authorized in the Schedule. 
 
 
I.3 52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED  

LINE ITEM  (MAR 1989) 
 
 The Government may require the delivery of the numbered line item, identified in the Schedule 
as an option item, in the quantity and at the price stated in the Schedule.  The Contracting Officer 
may exercise the option by written notice to the Contractor within .  Delivery of added items 
shall continue at the same rate that like items are called for under the contract, unless the parties 
otherwise agree. 
 
 
I.4 52.219-23 NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL 

DISADVANTAGED BUSINESS CONCERNS (OCT 1998) 
 
 (a) Definitions. As used in this clause-- 
 
 Small disadvantaged business concern means an offeror that represents, as part of its offer, that 
it is a small business under the size standard applicable to this acquisition; and either-- 
 
 (1) It has received certification by the Small Business Administration as a small disadvantaged 
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business concern consistent with 13 CFR 124, Subpart B; and 
 
 (i) No material change in disadvantaged ownership and control has occurred since its 
certification; 
 
 (ii) Where the concern is owned by one or more disadvantaged individuals, the net worth of 
each 
individual upon whom the certification is based does not exceed $750,000 after taking into 
account the applicable exclusions set forth at 13 CFR 124.104(c)(2); and 
 
 (iii) It is listed, on the date of its representation, on the register of small disadvantaged business 
concerns maintained by the Small Business Administration; 
 
 (2) It has submitted a completed application to the Small Business Administration or a Private 
Certifier to be certified as a small disadvantaged business concern in accordance with 13 CFR 
124, Subpart B, and a decision on that application is pending, and that no material change in 
disadvantaged ownership and control has occurred since its application was submitted. In this 
case, in order to receive the benefit of a price evaluation adjustment, an offeror must receive 
certification as a small disadvantaged business concern by the Small Business Administration 
prior to contract award; or 
 
 (3) Is a joint venture as defined in 13 CFR 124.1002(f). 
 
 Historically black college or university means an institution determined by the Secretary of 
Education to meet the requirements of 34 CFR 608.2. For the Department of Defense (DoD), the 
National Aeronautics and Space Administration (NASA), and the Coast Guard, the term also 
includes any nonprofit research institution that was an integral part of such a college or 
university before November 14, 1986. 
 
 Minority institution means an institution of higher education meeting the requirements of 
Section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)) which, for 
purposes of this clause, includes a Hispanic-serving institution of higher education as defined in 
Section 316(b)(1) of the Act (20 U.S.C. 1059c(b)(1)). 
 
United States means the United States, its territories and possessions, the Commonwealth of 
Puerto Rico, the U.S. Trust Territory of the Pacific Islands, and the District of Columbia. 
 
(b) Evaluation adjustment. (1) Offers will be evaluated by adding a factor of percent to the price 
of all offers, except-- 
 
 (i) Offers from small disadvantaged business concerns that have not waived the adjustment; 
 
 (ii) For DOD, NASA, and Coast Guard acquisitions, otherwise successful offers from 
historically black colleges or universities or minority institutions; 
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 (iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the 
dollar threshold for application of the Act is equaled or exceeded (see section 25.402 of the 
Federal Acquisition Regulation (FAR)); 
 
 (iv) Otherwise successful offers where application of the factor would be inconsistent with a 
Memorandum of Understanding or other international agreement with a foreign government; and 
 
 (v) For DOD acquisitions, otherwise successful offers of qualifying country end products (see 
sections 225.000-70 and 252.225-7001 of the Defense FAR Supplement). 
 
 (2) The factor shall be applied on a line item basis or to any group of items on which award may 
be made. Other evaluation factors described in the solicitation shall be applied before application 
of the factor. The factor may not be applied if using the adjustment would cause the contract 
award to be made at a price that exceeds the fair market price by more than the factor in 
paragraph (b)(1) of this clause. 
 
 (c) Waiver of evaluation adjustment. A small disadvantaged business concern may elect to 
waive the adjustment, in which case the factor will be added to its offer for evaluation purposes. 
The agreements in paragraph (d) of this clause do not apply to offers that waive the adjustment. 
 
 [ ] Offeror elects to waive the adjustment. 
 
 (d) Agreements. (1) A small disadvantaged business concern, that did not waive the adjustment, 
agrees that in performance of the contract, in the case of a contract for -- 
 
 (i) Services, except construction, at least 50 percent of the cost of personnel for contract 
performance will be spent for employees of the concern; 
 
 (ii) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 
percent of the cost of manufacturing, excluding the cost of materials, will be performed by the 
concern; 
 
 (iii) General construction, at least 15 percent of the cost of the contract, excluding the cost of 
materials, will be performed by employees of the concern; or 
 
 (iv) Construction by special trade contractors, at least 25 percent of the cost of the contract, 
excluding the cost of materials, will be performed by employees of the concern. 
 
 (2) A small disadvantaged business concern submitting an offer in its own name agrees to 
furnish in performing this contract only end items manufactured or produced by small 
disadvantaged business concerns in the United States. This paragraph does not apply in 
connection with construction or service contracts. 
 
I.5 52.232-25 PROMPT PAYMENT  (JUN 1997) 
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 Notwithstanding any other payment clause in this contract, the Government will make invoice 
payments and contract financing payments under the terms and conditions specified in this 
clause.  Payment shall be considered as being made on the day a check is dated or the date of an 
electronic funds transfer. Definitions of pertinent terms are set forth in section 32.902 of the 
Federal Acquisition Regulation. All days referred to in this clause are calendar days, unless 
otherwise specified. (However, see subparagraph (a)(4) of this clause concerning payments due 
on Saturdays, Sundays, and legal holidays.) 
 
 (a) Invoice payments (1) Due Date. (i) Except as indicated in subparagraph (a)(2) and paragraph 
(c) of this clause, the due date for making invoice payments by the designated payment office 
shall be the later of the following two events: 
 
 (A) The 30th day after the designated billing office has received a proper invoice from the 
Contractor (except as provided in subdivision (a)(1)(ii) of this clause). 
 
 (B) The 30th day after Government acceptance of supplies delivered or services performed by 
the Contractor. On a final invoice where the payment amount is subject to contract settlement 
actions, acceptance shall be deemed to have occurred on the effective date of the contract 
settlement. 
 
 (ii) If the designated billing office fails to annotate the invoice with the actual date of receipt at 
the time of receipt, the invoice payment due date shall be the 30th day after the date of the 
Contractor's invoice; provided a proper invoice is received and there is no disagreement over 
quantity, quality, or Contractor compliance with contract requirements. 
 
 (2) Certain food products and other payments. (i) Due dates on Contractor invoices for meat, 
meat food products, or fish; perishable agricultural commodities; and dairy products, edible fats 
or oils, and food products prepared from edible fats or oils are-- 
 
 (A) For meat or meat food products, as defined in section 2(a)(3) of the Packers and Stockyard 
Act of 1921 (7 U.S.C. 182(3)), and as further defined in Pub. L. 98-181, including any edible 
fresh or frozen poultry meat, any perishable poultry meat food product, fresh eggs, and any 
perishable egg product, as close as possible to, but not later than, the        day after product 
delivery. 
 
 (B) For fresh or frozen fish, as defined in section 204(3) of the Fish and Seafood Promotion Act 
of 1986 (16 U.S.C. 4003(3)), as close as possible to, but not later than, the        day after product 
delivery. 
 
 (C) For perishable agricultural commodities, as defined in section 1(4) of the Perishable 
Agricultural Commodities Act of 1930 (7 U.S.C. 499a(4)), as close as possible to, but not later 
than, the 10th day after product delivery, unless another date is specified in the contract. 
 (D) For dairy products, as defined in section 111(e) of the Dairy Production Stabilization Act of 
1983 (7 U.S.C. 4502(e)), edible fats or oils, and food products prepared from edible fats or oils, 
as close as possible to, but not later than, the 10th day after the date on which a proper invoice 
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has been received.  Liquid milk, cheese, certain processed cheese products, butter, yogurt, ice 
cream, mayonnaise, salad dressings, and other similar products, fall within this classification. 
Nothing in the Act limits this classification to refrigerated products. When questions arise 
regarding the proper classification of a specific product, prevailing industry practices will be 
followed in specifying a contract payment due date. The burden of proof that a classification of a 
specific product is, in fact, prevailing industry practice is upon the Contractor making the 
representation. 
 
 (ii) If the contract does not require submission of an invoice for payment (e.g., periodic lease 
payments), the due date will be as specified in the contract. 
 
 (3) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated 
billing office specified in the contract. A proper invoice must include the items listed in 
paragraph (a)(3)(i) through (a)(3)(viii) of this clause. If the invoice does not comply with these 
requirements, it shall be returned within 7 days after the date the designated billing office 
received the invoice (3 days for meat, meat food products, or fish; 5 days for perishable 
agricultural commodities, edible fats or oils, and food products prepared from edible fats or oils), 
with a statement of the reasons why it is not a proper invoice. Untimely notification will be taken 
into account in computing any interest penalty owed the Contractor in the manner described in 
subparagraph (a)(5) of this clause. 
 
 (i) Name and address of the Contractor. 
 
 (ii) Invoice date. (The Contractor is encouraged to date invoices as close as possible to the date 
of the mailing or transmission.) 
 
 (iii) Contract number or other authorization for supplies delivered or services performed 
(including order number and contract line item number). 
 
 (iv) Description, quantity, unit of measure, unit price, and extended price of supplies delivered 
or services performed. 
 
 (v) Shipping and payment terms (e.g., shipment number and date of shipment, prompt payment 
discount terms). Bill of lading number and weight of shipment will be shown for shipments on 
Government bills of lading. 
 
 (vi) Name and address of Contractor official to whom payment is to be sent (must be the same 
as that in the contract or in a proper notice of assignment). 
 
 (vii) Name (where practicable), title, phone number, and mailing address of person to be 
notified 
in the event of a defective invoice. 
 (viii) Any other information or documentation required by the contract (such as evidence of 
shipment). 
 

 
 -83- 



50-SPNA-1-00031 
 
 (ix) While not required, the Contractor is strongly encouraged to assign an identification number 
to each invoice. 
 
 (4) Interest penalty. An interest penalty shall be paid automatically by the designated payment 
office, without request from the Contractor, if payment is not made by the due date and the 
conditions listed in paragraphs (a)(4)(i) through (a)(4)(iii) of this clause are met, if applicable. 
However, when the due date falls on a Saturday, Sunday, or legal holiday when Federal 
Government offices are closed and Government business is not expected to be conducted, 
payment may be made on the following business day without incurring a late payment interest 
penalty. 
 
 (i) A proper invoice was received by the designated billing office. 
 
 (ii) A receiving report or other Government documentation authorizing payment was processed, 
and there was no disagreement over quantity, quality, or Contractor compliance with any 
contract term or condition. 
 
 (iii) In the case of a final invoice for any balance of funds due the Contractor for supplies 
delivered or services performed, the amount was not subject to further contract settlement 
actions 
between the Government and the Contractor. 
 
 (5) Computing penalty amount. The interest penalty shall be at the rate established by the 
Secretary of the Treasury under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) 
that is in effect on the day after the due date, except where the interest penalty is prescribed by 
other governmental authority (e.g., tariffs). This rate is referred to as the "Renegotiation Board 
Interest Rate," and it is published in the Federal Register semiannually on or about January 1 and 
July 1. The interest penalty shall accrue daily on the invoice principal payment amount approved 
by the Government until the payment date of such approved principal amount; and will be 
compounded in 30-day increments inclusive from the first day after the due date through the 
payment date. That is, interest accrued at the end of any 30-day period will be added to the 
approved invoice principal payment amount and will be subject to interest penalties if not paid in 
the succeeding 30-day period. If the designated billing office failed to notify the Contractor of a 
defective invoice within the periods prescribed in subparagraph (a)(3) of this clause, the due date 
on the corrected invoice will be adjusted by subtracting from such date the number of days taken 
beyond the prescribed notification of defects period. Any interest penalty owed the Contractor 
will be based on this adjusted due date. Adjustments will be made by the designated payment 
office for errors in calculating interest penalties. 
 
 (i) For the sole purpose of computing an interest penalty that might be due the Contractor, 
Government acceptance shall be deemed to have occurred constructively on the (unless 
otherwise specified in this contract) after the Contractor delivered the supplies or performed the 
services in accordance with the terms and conditions of the contract, unless there is a 
disagreement over quantity, quality, or Contractor compliance with a contract provision. In the 
event that actual acceptance occurs within the constructive acceptance period, the determination 
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of an interest penalty shall be based on the actual date of acceptance. The constructive 
acceptance requirement does not, however, compel Government officials to accept supplies or 
services, perform contract administration functions, or make payment prior to fulfilling their 
responsibilities. 
 
 (ii) The following periods of time will not be included in the determination of an interest 
penalty: 
 
 (A) The period taken to notify the Contractor of defects in invoices submitted to the 
Government, but this may not exceed 7 days (3 days for meat, meat food products, or fish; 5 
days 
for perishable agricultural commodities, dairy products, edible fats or oils, and food products 
prepared from edible fats or oils). 
 
 (B) The period between the defects notice and resubmission of the corrected invoice by the 
Contractor. 
 
 (C) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT 
clause 
of this contract. 
 
 (iii) Interest penalties will not continue to accrue after the filing of a claim for such penalties 
under the clause at 52.233-1, Disputes, or for more than 1 year. Interest penalties of less than $1 
need not be paid. 
 
 (iv) Interest penalties are not required on payment delays due to disagreement between the 
Government and the Contractor over the payment amount or other issues involving contract 
compliance or on amounts temporarily withheld or retained in accordance with the terms of the 
contract. Claims involving disputes, and any interest that may be payable, will be resolved in 
accordance with the clause at 52.233-1, Disputes. 
 
 (6) Prompt payment discounts. An interest penalty also shall be paid automatically by the 
designated payment office, without request from the Contractor, if a discount for prompt 
payment is taken improperly. The interest penalty will be calculated as described in 
subparagraph (a)(5) of this clause on the amount of discount taken for the period beginning with 
the first day after the end of the discount period through the date when the Contractor is paid. 
 
 (7) Additional interest penalty. (i) a penalty amount, calculated in accordance with paragraph 
(a)(7)(iii) of this clause, shall be paid in addition to the interest penalty amount if the Contractor- 
 
 (A) Is owed an interest penalty of $1 or more; 
 
 (B) Is not paid the interest penalty within 10 days after the date the invoice amount is paid; and 
 
 (C) Makes a written demand to the designated payment office for additional penalty payment, in 
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accordance with paragraph (a)(7)(ii) of this clause, postmarked not later than 40 days after the 
invoice amount is paid. 
 
 (ii)(A) Contractors shall support written demands for additional penalty payments with the 
following data. No additional data shall be required. Contractors shall-- 
 
 (1) Specifically assert that late payment interest is due under a specific invoice, and request 
payment of all overdue late payment interest penalty and such additional penalty as may be 
required; 
 
 (2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
 (3) State that payment of the principal has been received, including the date of receipt. 
 
 (B) Demands must be postmarked on or before the 40th day after payment was made, except 
that-- 
 
 (1) If the postmark is illegible or nonexistent, the demand must have been received and 
annotated with the date of receipt by the designated payment office on or before the 40th day 
after payment was made; or 
 
 (2) If the postmark is illegible or nonexistent and the designated payment office fails to make 
the 
required annotation, the demand's validity will be determined by the date the Contractor has 
placed on the demand; provided such date is no later than the 40th day after payment was made. 
 
 (iii)(A) The additional penalty shall be equal to 100 percent of any original late payment interest 
penalty, except-- 
 
 (1) The additional penalty shall not exceed $5,000; 
 
 (2) The additional penalty shall never be less than $25; and 
 
 (3) No additional penalty is owed if the amount of the underlying interest penalty is less than $1. 
 
 (B) If the interest penalty ceases to accrue in accordance with the limits stated in paragraph 
(a)(5)(iii) of this clause, the amount of the additional penalty shall be calculated on the amount 
of 
interest penalty that would have accrued in the absence of these limits, subject to the overall 
limits on the additional penalty specified in paragraph (a)(7)(iii)(A) of this clause. 
 
 (C) For determining the maximum and minimum additional penalties, the test shall be the 
interest penalty due on each separate payment made for each separate contract. The maximum 
and minimum additional penalty shall not be based upon individual invoices unless the invoices 
are paid separately. Where payments are consolidated for disbursing purposes, the maximum and 
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minimum additional penalty determination shall be made separately for each contract therein. 
 
 (D) The additional penalty does not apply to payments regulated by other Government 
regulations (e.g., payments under utility contracts subject to tariffs and regulation). 
 
 (b) Contract financing payments--(1) Due dates for recurring financing payments. If this 
contract 
provides for contract financing, requests for payment shall be submitted to the designated billing 
office as specified in this contract or as directed by the Contracting Officer. Contract financing 
payments shall be made on the day after receipt of a proper contract financing request by the 
designated billing office. In the event that an audit or other review of a specific financing request 
is required to ensure compliance with the terms and conditions of the contract, the designated 
payment office is not compelled to make payment by the due date specified. 
 
 (2) Due dates for other contract financing. For advance payments, loans, or other arrangements 
that do not involve recurring submissions of contract financing requests, payment shall be made 
in accordance with the corresponding contract terms or as directed by the Contracting Officer. 
 
 (3) Interest penalty not applicable. Contract financing payments shall not be assessed an interest 
penalty for payment delays. 
 
 (c) Fast payment procedure due dates. If this contract contains the clause at 52.213-1, Fast 
Payment Procedure, payments will be made within 15 days after the date of receipt of the 
invoice. 
 
 
I.6 52.246-18 WARRANTY OF SUPPLIES OF A COMPLEX NATURE (APR  

1984) 
 
(a) Definitions.  "Acceptance," as used in this clause, means the act of an authorized 
representative of the Government by which the Government assumes for itself, or as an agent of 
another, ownership of existing and identified supplies, or approves specific services rendered, as 
partial or complete performance of the contract. 
 
 "Correction," as used in this clause, means the elimination of a defect. 
 
 "Supplies," as used in this clause, means the end items furnished by the Contractor and related 
services required under this contract. The word does not include "data." 
 
 (b) Contractor's obligations.  (1) The Contractor warrants that for all supplies furnished under 
this contract will be free from defects in material and workmanship and will conform with all 
requirements of this contract; provided, however, that with respect to Government-furnished 
property, the Contractor's warranty shall extend only to its proper installation, unless the 
Contractor performs some modification or other work on the property, in which case the 
Contractor's warranty shall extend to the modification or other work. 
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 (2) Any supplies or parts thereof corrected or furnished in replacement shall be subject to the 
conditions of this clause to the same extent as supplies initially delivered.  This warranty shall be 
equal in duration to that set forth in paragraph (b)(1) of this clause and shall run from the date of 
delivery of the corrected or replaced supplies. 
 
 (3) The Contractor shall not be obligated to correct or replace supplies if the facilities, tooling, 
drawings, or other equipment or supplies necessary to accomplish the correction or replacement 
have been made unavailable to the Contractor by action of the Government. In the event that 
correction or replacement has been directed, the Contractor shall promptly notify the Contracting 
Officer, in writing, of the nonavailability. 
 
 (4) The Contractor shall also prepare and furnish to the Government data and reports applicable 
to any correction required (including revision and updating of all affected data called for under 
this contract) at no increase in the contract price. 
 
 (5) When supplies are returned to the Contractor, the Contractor shall bear the transportation 
costs from the place of delivery specified in the contract (irrespective of the f.o.b. point or the 
point of acceptance) to the Contractor's plant and return. 
 
 (6) All implied warranties of merchantability and "fitness for a particular purpose" are excluded 
from any obligation contained in this contract. 
 
 (c) Remedies available to the Government.  (1) In the event of a breach of the Contractor's 
warranty in paragraph (b)(1) of this clause, the Government may, at no increase in contract 
price- 
 
 (i) Require the Contractor, at the place of delivery specified in the contract (irrespective of the 
f.o.b. point or the point of acceptance) or at the Contractor's plant, to repair or replace, at the 
Contractor's election, defective or nonconforming supplies; or 
 
 (ii) Require the Contractor to furnish at the Contractor's plant the materials or parts and 
installation instructions required to successfully accomplish the correction. 
 
 (2) If the Contracting Officer does not require correction or replacement of defective or 
nonconforming supplies or the Contractor is not obligated to correct or replace under paragraph 
(b)(3) of this clause, the Government shall be entitled to an equitable reduction in the contract 
price. 
 
 (3) The Contracting Officer shall notify the Contractor in writing of any breach of the warranty 
in paragraph (b) of this clause within sixty (60) days from occurrence.  The Contractor shall 
submit to the Contracting Officer a written recommendation within thirty (30) days as to the 
corrective action required to remedy the breach.  After the notice of breach, but not later than 
after receipt of the Contractor's recommendation for corrective action, the Contracting Officer 
may, in writing, direct correction or replacement as in paragraph (c)(1) of this clause, and the 
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Contractor shall, notwithstanding any disagreement regarding the existence of a breach of 
warranty, comply with this direction.  If it is later determined that the Contractor did not breach 
the warranty in paragraph (b)(1) of this clause, the contract price will be equitably adjusted. 
 
 (4) If supplies are corrected or replaced, the period for notification of a breach of the 
Contractor's warranty in paragraph (c)(3) of this clause shall be from the furnishing or return by 
the Contractor to the Government of the corrected or replaced supplies or parts thereof, or, if 
correction or replacement is effected by the Contractor at a Government or other activity, for 
thereafter. 
 
 (5) The rights and remedies of the Government provided in this clause are in addition to and do 
not limit any rights afforded to the Government by any other clause of the contract. 
 
 
I.7 52.246-24 LIMITATION OF LIABILITY--HIGH-VALUE ITEMS 

(FEB 1997)  ALTERNATE I (APR 1984) 
 
 (a) Except as provided in paragraphs (b) through (e) below, and notwithstanding any other 
provision of this contract, the Contractor shall not be liable for loss of or damage to property of 
the Government (including the supplies delivered under this contract) that (1) occurs after 
Government acceptance of the supplies delivered under this contract and (2) results from any 
defects or deficiencies in the supplies. 
 
 (b) The limitation of liability under paragraph (a) above shall not apply when a defect or 
deficiency in, or the Government's acceptance of, the supplies results from willful misconduct or 
lack of good faith on the part of any of the Contractor's managerial personnel.  The term 
"Contractor's managerial personnel," as used in this clause, means the Contractor's directors, 
officers, and any of the Contractor's managers, superintendents, or equivalent representatives 
who have supervision or direction of-- 
 
 (1) All or substantially all of the Contractor's business; 
 
 (2) All or substantially all of the Contractor's operations at any one plant, laboratory, or separate 
location at which the contract is being performed; or 
 
 (3) A separate and complete major industrial operation connected with the performance of this 
contract. 
 
 (c) If the Contractor carries insurance, or has established a reserve for self-insurance, covering 
liability for loss or damage suffered by the Government through purchase or use of the supplies 
required to be delivered under this contract, the Contractor shall be liable to the Government, to 
the extent of such insurance or reserve, for loss of or damage to property of the Government 
occurring after Government acceptance of, and resulting from any defects or deficiencies in, the 
supplies delivered under this contract. 
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 (d) (1) This clause does not diminish the Contractor's obligations, to the extent that they arise 
otherwise under this contract, relating to correction, repair, replacement, or other relief for any 
defect or deficiency in supplies delivered under this contract. 
 
 (2) Unless this is a cost-reimbursement contract, if loss or damage occurs and correction, repair, 
or replacement is not feasible or desired by the Government, the Contractor shall, as determined 
by the Contracting Officer-- 
 
 (i) Pay the Government the amount it would have cost the Contractor to make correction, repair, 
or replacement before the loss or damage occurred; or 
 
 (ii) Provide other equitable relief. 
 
 (e) This clause shall not limit or otherwise affect the Government's rights under clauses, if 
included in this contract, that cover-- 
 
 (1) Warranty of technical data; 
 
 (2) Ground and flight risks or aircraft flight risks; or 
 
 (3) Government property. 
 
I.8 52.252-2 CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
 
 This contract incorporates one or more clauses by reference, with the same force and effect as if 
they were given in full text.  Upon request, the Contracting Officer will make their full text 
available. Also, the full text of a clause may be accessed electronically at this/these address(es): 
http://www.arnet.gov/far.  
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PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER  

ATTACHMENTS 
 
SECTION J: LIST OF ATTACHMENTS 
 
 
ATTACHMENT 
NUMBER  TITLE      DATE 
 
J-1   FRV-40 TECHNICAL PACKAGE  SEPTEMBER 14, 2000 
 
J-2   DATA REQUIREMENTS LIST  SEPTEMBER 14, 2000 
 
J-3   BRAND NAME OR EQUAL LIST  SEPTEMBER 14, 2000 
 
J-4   BRAND NAME OR EQUAL   SEPTEMBER 14, 2000 
    COMPLIANCE MATRIX 
 
J-5   OUTFITTING LIST    SEPTEMBER 14, 2000 
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